


ID	Task Name	Duration	Start	Finish	Resource Names	Aug 4, '19		
						S	M	T
1	<b>Municipal Plan Grant Planning</b>	<b>13 days</b>	<b>Thu 8/22/19</b>	<b>Mon 9/9/19</b>				
2	Project Meeting-CVRPC	1 day	Thu 8/22/19	Thu 8/22/19	CVRPC & Planning Commission			
3	Resolution Letter Signed-S.B.	1 day	Mon 8/26/19	Mon 8/26/19	Select Board			
4	Establish GEARS Account	1 day	Tue 9/3/19	Tue 9/3/19	Skip Lindsay			
5	<b>Resolution Letter Signed-P.C.</b>	<b>1 day</b>	<b>Mon 9/9/19</b>	<b>Mon 9/9/19</b>	<b>Planning Commission</b>			
6	Letter Mailed to VT DH & CD	1 day	Mon 9/9/19	Mon 9/9/19	Planning Commission			
7	<b>Municipal Grant Application</b>	<b>80 days</b>	<b>Wed 9/11/19</b>	<b>Tue 12/31/19</b>	<b>CVRPC &amp; Planning Commission</b>			
8	Meeting with CVRPC	1 day	Wed 9/11/19	Wed 9/11/19	Planning Commission			
9	Draft Grant Application Completed	4 days	Thu 9/12/19	Tue 9/17/19	CVRPC & Planning Commission			
10	Conference Call-Grant Application	1 day	Wed 9/18/19	Wed 9/18/19	CVRPC & Planning Commission			
11	Conference Call-Grant Application	1 day	Mon 9/23/19	Mon 9/23/19	CVRPC & Planning Commission			
12	Application Complete-Submitted to Gears	1 day	Tue 9/24/19	Tue 9/24/19	Skip Lindsay			
13	Award Decision	22 days	Mon 12/2/19	Tue 12/31/19	Department of Housing and Community Development			
14	<b>Craft Municipal Plan</b>	<b>391 days</b>	<b>Wed 1/1/20</b>	<b>Wed 6/30/21</b>	<b>CVRPC &amp; Planning Commission</b>			
15	<b>Generate Public Input</b>	<b>168 days</b>	<b>Wed 1/1/20</b>	<b>Fri 8/21/20</b>	<b>Planning Commission</b>			
16	Public Meetings	1 day	Mon 1/20/20	Mon 1/20/20	Planning Commission			
17	Public Meeting	1 day	Mon 2/17/20	Mon 2/17/20	Planning Commission			
18	Public Meeting	1 day	Mon 3/16/20	Mon 3/16/20	Planning Commission			
19	Public Meeting	1 day	Mon 4/20/20	Mon 4/20/20	Planning Commission			
20	Public Meeting	1 day	Mon 5/18/20	Mon 5/18/20	Planning Commission			
21	Mid-Project Report Due	168 days	Wed 1/1/20	Fri 8/21/20	CVRPC & Planning Commission			
22	<b>Final Plan</b>	<b>86 days</b>	<b>Mon 8/24/20</b>	<b>Mon 12/21/20</b>	<b>CVRPC &amp; Planning Commission</b>			
23	Public Meeting	1 day	Mon 8/24/20	Mon 8/24/20	Planning Commission			
24	Public Meeting	1 day	Mon 10/19/20	Mon 10/19/20	Planning Commission			
25	Public Meeting	1 day	Mon 11/16/20	Mon 11/16/20	Planning Commission			
26	Public Meeting	1 day	Mon 12/21/20	Mon 12/21/20	Planning Commission			
27	<b>Project Completion</b>	<b>128 days</b>	<b>Mon 1/4/21</b>	<b>Wed 6/30/21</b>	<b>CVRPC &amp; Planning Commission</b>			
28	Update Data; Draft Text; Develop Maps	85 days	Mon 1/4/21	Fri 4/30/21	CVRPC & Planning Commission			
29	Final Draft for Review	25 days	Mon 5/3/21	Fri 6/4/21	CVRPC & Planning Commission			
30	Final Report and Work Product Submitted	1 day	Wed 6/30/21	Wed 6/30/21	CVRPC & Planning Commission			

Project: Municipal Plan Working Date: Mon 10/28/19	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	









Project: Municipal Plan Working Date: Mon 10/28/19	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	

Woodbury Municipal Plan GANNT Chart  
October 18, 2019









ID	Jul 5, '20				Jul 12, '20				Jul 19, '20				Jul 26, '20				Aug 2, '20				Aug 9, '20				Au									
	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	
1																																		
2																																		
3																																		
4																																		
5																																		
6																																		
7																																		
8																																		
9																																		
10																																		
11																																		
12																																		
13																																		
14																																		
15																																		
16																																		
17																																		
18																																		
19																																		
20																																		
21																																		
22																																		
23																																		
24																																		
25																																		
26																																		
27																																		
28																																		
29																																		
30																																		



Project: Municipal PlanWorking Date: Mon 10/28/19	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	














Project: Municipal PlanWorking Date: Mon 10/28/19	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	





**29 Final Draft for Review**

Review by Other Towns

**30 Final Report and Work Product Submitted**

Submit to Department of Housing and Community Development