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INVENTORY & ANALYSIS FINDINGS

1. Project Description & Purpose

Woodbury is a rural community in Washington County Vermont with a population of 
906 according to the 2010 census. It is hilly and includes a total of 28 natural lakes and 
ponds.  There is arable land that could support small scale farming at the base of the 
northwestern slopes of Woodbury Mountain. Woodbury Mountain is the predominant 
landscape feature of the town along with its numerous water bodies. Many of these 
lakes and ponds host a number of summer residences, and Woodbury’s population 
increases as a result during the summer months.

The only major highway through the town is Route 14, and the nearest major commercial 
center is to the north in Hardwick. Woodbury’s economic history was marked by the 
presence of sawmills and gristmills, as well as a busy granite quarry. In an excerpt 
from Ray Bearse’s Vermont: A Guide to the Green Mountain State, published in 1966, 
Woodbury is historically described in this manner:

“Woodbury straggles sleepily along the valley, a small collection of nondescript 
wooden houses with a ragged central grass plot before a country store. Several rather 
dilapidated structures here, now serving various purposes, resemble rude churches. 
Lumber milling on a small scale is now the main means of subsistence of a hamlet that 
flourished in the days when its granite industry was at its height. The Antique Shop, 
plain and commodious, is the oldest building in the village, constructed about 1815. The 
shop is upstairs in the old ballroom, which still has the original bandstand. Woodbury 
claims to have furnished more Civil War soldiers per capita of population than any 
other Vermont town. There are 28 lakes and ponds in the township, and a peculiar 
feature is that no water flows into the township, all the streams flowing outward.” (pg. 
403).

“Historically (Woodbury’s) two village 
centers have provided the focus for 
commercial and community activity 

within the town. Although there is little 
undeveloped land left in the villages, a 

goal of this Plan is to enable the villages 
to continue providing these functions.”

From the current draft of the Woodbury Town Plan
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In the 21st century much of the historic economic base has disappeared, and  
many of the town’s population commutes elsewhere for employment and business 
activity. 

With a desire to look towards future opportunities to reinvigorate the Town of 
Woodbury the Village Study Committee engaged the services of Landworks, 
a planning and landscape architecture design firm, and their team, DeWolfe 
Engineering Associates and Community Investments.  In support of the town’s 
vision, this team  was charged with the following; 

• Propose planning and design recommendations including potential village 
enhancements and improvement to facilitate local economic vitality and to 
capitalize on local natural resources and recreational opportunities;

• Develop Village streetscape design options and identify infrastructure 
planning issues and opportunities;

• Develop recommendations for updating the current zoning regulations and 
Town Plan to address current conditions and future land use and development 
options in the Village District.

• Conduct a Fire Station Feasibility study to address the need for a new or 
improved station. 

• Explore options for strengthening the town’s economic base including 
assisting the town with developing a Village Plan that “should look at 
employment potential in the village along with community services and future 
roadway connections to village land,” as stated in the Request for Proposals.

• Undertake an inclusive outreach process that includes public workshops and 
meetings with key local constituents and officials, as well as representatives 
from state and regional organizations.
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2. Existing Conditions - Natural & Build Environment

2.1 Inventory & Analysis of Existing Conditions

The History of Woodbury informs the present & future:

• Chartered in 1781 and divided into 224 lots of 100 acres each.
• Lumber mills and Woodbury Granite were/are industries based on the town’s 

natural resources.
• Population peaked to 1,092 in the mid 19th century, declined steadily to 317 in 

1960, and rose again to 906 in 2010. 

With its numerous streams and wetlands, and 23 natural ponds, Woodbury is 
characterized by water and water bodies; as a result the town does have a sizable 
number of summer camps and cottages (over 260 based on 2010 data) on its ponds 
and lakes.

Based on the 2010 census, 80% of the workforce in Woodbury commutes to employment 
outside of town, with about 14% of the workforce based in home offices or occupations.

Existing conditions summary:

• Route 14 dominates the character of the village center.
• Lack of sidewalks and consistent shoulder/break down lane hampers bicycle and 

pedestrian use and safety.
• There is a village “feel” with the town hall, post office and school clustered around 

the crossroads. 
• The village character is classic but some enhancements and improvements are 

needed.
• There is limited commercial activity and enterprises present in village.
• Building fronts are close to the highway.
• There is an historic, “Vermont” quality and scale to existing buildings and 

architecture.

In the 21st century much of the historic economic 
base has disappeared, and a portion of the town’s 

population commutes elsewhere for employment and 
business activity. 
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• Architecture and village density are key ingredients in Woodbury.
• Aesthetics and functional attributes of village streetscape vary.
• Water is visible, present and provides both challenges and opportunities.
• Special places are present north and south - part of the sense of place but needing 

to be part of the village as well.

2.2 Issues & Opportunities

Summary of key planning, design, & development issues and opportunities for Woodbury 
Village:

• A Hazard Mitigation Grant is needed to address drainage and the future of the 
former Woodbury Country Store.

• The village and environs can support a range of future local economies and 
activities, for example:

Barre, Montpelier, Waterbury, and Woodbury make the 
Top 20 list for “Arts Vibrancy”

…as announced by the National Center for Arts Research and
reported in Seven Days, March 4, 2015

• With improving telecommunications and transportation networks more 
opportunities exist for attracting businesses that would benefit from a rural yet 
accessible location such as Woodbury.

• Connections and linkages to the town’s exceptional water features can and should 
be explored.

• The new/redeveloped fire station would be a significant community resource.
• Streetscape enhancements need to be developed in concert with VTrans and their 

oversight and planning for State Route 14.
• Identify potential public water supply/wastewater infrastructure limitations for 

future development.

Barre, Montpelier, Waterbury, and
Woodbury make the Top 20 list for

“Arts Vibrancy”

…as announced by the National Center for Arts Research and
reported in Seven Days, March 4, 2015
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3. PROCESS & COMMUNITY ENGAGEMENT 

3.1 Public Meeting #1  

The Woodbury Village Planning Committee hosted the first community workshop
for the 2015 Community Planning project on Thursday May 21st at 6:30 p.m. at the 
Town Hall. Approximately 23 community members attended the workshop which was 
led by Guy Rouelle, Committee Chairperson and Woodbury Selectman, and
David Raphael of LandWorks. Participants were introduced to the project, the
Consultant and the Village Planning “Issues and Opportunities”. The attendees
were then asked to participate in a roundtable session about “Village Impressions”
and short group sessions on the topics of 1) streetscape and village “look and feel”; 
2) landscape, natural resources and water; and 3) business, infrastructure, village 
economy. Listed below are the key takeaways from the workshop oriented around 
these areas of focus and concern:

Village Impressions
Feedback on this topic was split almost evenly between positive and negative
impressions. The negative comments or keywords included “depressing”,
“dangerous”, “neglected”, “aging”, “run down”, “poor lighting” and “pedestrian
unfriendly”. Positive feedback highlighted the Village’s potential and included
keywords and phrases such as “friendly”, “historic”, “relaxing”, “home”,
“comfortable”, “scenic appeal”, and “diamond in the rough”.

Streetscape and Village Look and Feel
Many of the comments related to this topic asked about expanding the village
boundaries. Participants wondered how that could happen, if it would create
more growth and increase its use, and why the school is not within the village?
There were also many comments related to pedestrian and bicycle networks and
participants noted a lack of sidewalks and crossing areas and poorly managed
paths and indicated a desire for more access to trails and recreation. Many
participants commented on street lighting and street trees, particularly flowering
trees, and indicated a desire for more of these streetscape enhancements.

Key Takeaways Word Cloud
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Landscape, Natural Resources and Water
Participants asked for a “good buffer zone between water and people” and would
like to see naturalized areas that might identify nature, streams, and brooks. Again, the 
topic of trails came up in this category and ideas such as a rail trail, new trail
networks, boardwalks and enhanced use of the Town Forest were suggested.
Another participant wondered if a public beach could be an attraction for the
town. Connections to trails and water bodies were also considerations; questions as
to how these connections could be made to the village center were also raised.

Business Infrastructure and Village Economy
Feedback for this category was varied with an emphasis on finding ways to attract
visitors to the village area and creating improvements that would “cause more
traffic to stop”. Suggestions included: a park and ride, enhancing the quaintness
of the town, creating Town events such as a Firefighter’s Day, adding amenities to
attract campers, farmer’s markets, parking and access for bicyclists, food trucks,
and restaurants or cafes.

Other topics of discussion focused on infrastructure improvements such as water
supply, septic systems, stormwater management and, in particular, improved cell
service.

Overall Takeaways

1. Two key background items were focused on the future of the fire station
in the village location and how long the town would be able to sustain the
elementary school with declining enrollments. Both of these town resources were
deemed to be integral to the village.

2. The relationship of Woodbury to Hardwick and Montpelier as places of
employment was discussed; as was the lack of businesses in the village center
itself. The historic qualities of some of the existing buildings were mentioned.

3. Truck traffic and pedestrian safety, along with effective and appropriate
lighting for nighttime walking and circulation were cited as key concerns for
village quality of life.
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4. The future of the former general store site and the related FEMA funding
was discussed and an update on the project’s status provided.

5. Flooding and the constraints of surrounding water features were also items
of discussion for some participants.

6. The idea of expanding the village boundaries was also considered,
along with a reference to future needs related to affordable and senior housing.
Increasing mixed use opportunities and enhancing the “look and feel’ for the
village were also identified as areas for future work and study.

3.2 Public Meeting #2  
On July 28, 2015 the second community planning workshop for the Woodbury Village 
Planning Project was held to review recommendations and initiatives identified 
by LandWorks for village improvements and enhancements. A key piece of the 
presentation was outlining the components of the feasibility study for locating the 
Woodbury Fire Department headquarters. The active engagement of the 16-18 attendees 
made up for any perceived lack of citizen attendance, and the discussions that ensued 
after LandWorks’ presentation was targeted, considerate and most productive in 
determining a direction for the next steps of the project.

LandWorks, as represented by David Raphael, landscape architect and planner, and 
Principal of the firm, presented 3 components of the project including:

• A powerpoint presentation that summarized citizen input, addressed project 
parameters, recommended planning and zoning changes and outlined the key 
recommendations and designs

• Streetscape designs and recommendations, including village welcome sign 
concepts.

• Fire station site location and site plan feasibility studies.
• Overall village planning recommendations presented in a 3D model that focused 

on connectivity, increased density and community spaces.

Legend
Village District

20 ft Contour

Rivers & Streams

Parcel Boundaries

Class 2 Wetland

Rare, Threatened, Endangered Species

Lakes & Ponds

Town Forest

0 100 200 300 400
FeetVillage of Woodbury

Existing Conditions Basemap/Village District

NATURAL RESOURCES and PARCELS

27 JULY 2015
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The overall takeaways from this meeting included: 

1. Support for a new fire station to be developed on a site across the street from the 
current station, with the current station house being retained for fire department 
meeting space and community uses; 

2. A strong sense that the architecture of the new fire station should be well considered 
and reflect high quality, contextual Vermont village architectural patterns; 

3. Interest and agreement that the streetscape improvements that will reinforce the 
village center functional and aesthetic qualities, and addressed pedestrian safety; 

4. Overall agreement that a range of next steps and planning and development 
options, from increased density, to renewable energy development, should be 
considered.

A number of comments and ideas emerged that are summarized here:

• Fund street lighting with grants from Efficiency Vermont and the support of the 
local utility;

• Improve the greenspace behind the “main street buildings” including connections 
across the brook to the school and library;

• Address the fact that Route 14 serves as a barrier in the village – consider splitter 
islands and other traffic calming elements, as well as crosswalks to address speed 
and pedestrian safety;

• Explore the opportunities for locating community water supply and/or sewage 
treatment infrastructure to allow the village to grow and increase in density – which, 
in turn will positively affect the tax base as well as supporting new commercial 
development such as a restaurant;

• Consider village center designation (which requires a currently adopted town 
plan);

• Create a village green that will truly serve the community while providing a place 
for farmer’s and “flea” markets, town events, etc.;

• Develop a trailhead and trail network in the Town Forest and connect with the 
village; and

• Explore zoning flexibility and new zoning to support village vitality, density and 
appropriate land uses and types of development. 
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These ideas will be/have been incorporated and addressed as appropriate in this and 
subsequent phases of the planning and design work for Woodbury Village.

4. VILLAGE PLANNING & DESIGN    

4.1 Village Enhancements & Improvements - 
Recommendations
Summary of key recommendations:
• Explore re-zoning to support infill development that adds to the village and 

reinforces village patterns and design.  See 7.1 Recommendations for Town Plan & 
Zoning Regulations.

• Connectivity to resources and assets north and south.
• Bike route on both sides of Route 14 connecting south to boat launch/beach area 

at Sabin Pond.
• Develop a trail network on Town Forest and a visible trailhead and access just 

north of the village.
• A vibrant village with amenities and access to resources will encourage interest, 

investment and attract new residents.
• Create a gateway and “welcome” to the village.
• Identify public water supply/wastewater infrastructure improvements needed for 

future infill development, including potential limitations. 

4.2 Village Infill & Streetscape Studies
Summary of Schemes A, B & C:
See Appendix for Village Infill & Streetscape Studies.

VILLAGE INFILL & STREETSCAPE STUDY: SCHEME A
• Fire Station to be expanded to the new village site.
• Existing Fire Station building along Rt 14 to be maintained as Fire Station auxiliary. 

Existing Fire Station on Valley Lake Rd to be converted for alternative use.
• Former Woodbury Country Store site to become pervious parking area to serve 

fire station and town events, and possible pocket park/natural play area.
• Parking in front of Village Store and Town Hall to be reconfigured to improve 

vehicular egress and ingress and pedestrian safety.
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VILLAGE INFILL & STREETSCAPE STUDY: SCHEME B
• Fire Station to be relocated to new site north of the village.
• Future affordable housing to be located at new village site.
• Former Woodbury Store site to become pervious parking area to serve town events 

and an informal green space.
• Former Rt 14 fire station to be converted to incubator space and events buildings 

(e.g. small business incubator space, teen meeting space, indoor farmers market)
• Parking in front of Village Store and Town Hall to be reconfigured to improve 

vehicular egress and ingress and pedestrian safety.

VILLAGE INFILL & STREETSCAPE STUDY: SCHEME C
• Fire Station to be relocated to new site north of the village.
• New village site to remain as residence.
• Former Woodbury Country Store site to become pervious parking area to serve 

town events or to serve as an events space.
• Former Rt 14 Fire station to be removed to create a town green.  Green to host 

special events, farmer’s markets, food carts, children’s play space and/or bicycle 
parking.

• Parking in front of Village Store and Town Hall to be reconfigured to improve 
vehicular egress and ingress and pedestrian safety.

5. STREETSCAPE DESIGN & INFRASTRUCTURE 
PLANNING   

5.1 Summary of Village District Current Conditions

FLOODING
The Town of Woodbury hosts an interconnected hydrologic system of lakes, ponds, 
streams, aquifers and wetlands.  Portions of the Village District west of Rt 14 reside 
within a Class II wetland, and small tributaries pass through the district, culverted 
below Cabot Rd, Rt 14, Valley Lake Rd, and Church Street (See Appendix). The Town 
of Woodbury owns a significant portion of the wetland area in Woodbury Village, 
contiguous with the wetlands owned by Woodbury School. 
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While the FEMA NFIP floodplain mapping does not indicate that the Village District  
of Woodbury reside within the 100 year floodplain, seasonal flash flooding from 
Woodbury’s many small streams does occur:

“...some of the smaller tributary streams are subject to flash flooding and are capable 
of causing property damage as well. The most frequent flooding occurs in early spring 
as a result of snow melt and heavy rains, but flooding has historically occurred in 
every season. Flooding has also occurred as a result of ice jams and debris collection. 
The NFIP does not identify small streams such as Woodbury has in abundance, that 
are prone to flood and cause damage to roads and private property.”  Excerpt from 
Proposed 2013 Woodbury Town Plan

In May of 2013, the Town of Woodbury adopted the Woodbury, VT Local Hazard 
Mitigation Plan Update (created by the town and CVRPC December, 2011). This plan 
provides a detailed historical description of flooding within the town of Woodbury, 
sources of flooding, and proposes specific mitigation measures to minimize flooding.  
Key flood related findings from this report are as follows:

• Specific extent data for flood levels in Woodbury is not available due to lack of 
nearby flood gauges. 

• Flooding of Buck Lake Brook is a primary contributor to historical flooding within 
the Village.

• Contributing factors to prior floods within the Village include breached beaver 
dams and insufficient and damaged culverts. 

• Also of concern for future flooding includes outdated privately owned dams 
identified by ANR Vermont Dam Inventory as “Dam of Concern.”

• The town is seeking funds to upgrade and expand the culverts that were damaged 
in the spring floods and Irene. 
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According to the Woodbury, VT Local Hazard Mitigation Plan Update;

A hydraulic study was performed after Irene, which provided several recommendations for 
mitigation including immediate and long term actions. Recommendations from the hydraulic study 
are outlined in the Mitigation Activity Matrix (as shown in the Mitigation Plan Update). 

Regarding sewage facilities, Woodbury does not have a public sewage treatment facility.  Individual 
sewage disposal is located on-site, and is limited by local soil conditions which exhibit poor filtering 
capacity and a high water table. This poses a challenge for future infill development. Groundwater 
is Woodbury’s source of domestic water supply. According to the Woodbury, VT Local Hazard 
Mitigation Plan Update (2011);

There are three public water systems in Woodbury: one serves the church and the Town Office in 
South Woodbury Village; one serves the Post Office, Town Hall and the Fire Station in Woodbury 
Village; Woodbury Elementary School has its own system.

ROUTE 14 & VTrans 

Route 14 passes north/south through the Village District. It is classified by VTrans as a Minor 
Arterial State Highway and is under the jurisdiction of Vermont DOT Maintenance District 7, St. 
Johnsbury.  The designated speed limit within the Village District is 35 mph. Any work proposed 
to occur within the ROW of this portion of Route 14 is subject to review and approval by VTrans.  
While streetscape elements, including street trees, sidewalks, curbing, lighting, crosswalks, traffic 
calming devices, signage, and bike lanes, may be allowed within the ROW, maintenance and safety 
considerations are priorities for VTrans approval.  As such, submissions for streetscape design 
should address VTrans recommendations while also addressing the desires and priorities of the 
town. 

The process for obtaining approval for work within the Route 14 ROW includes preliminary 
meetings and discussions with the District 7 Project Manager and VTrans Municipal Assistance 
Bureau to present preferred streetscape designs to ensure concerns are being addressed and to 
identify potential issues that may require negotiation during the permitting process.  The refined 
proposal will then be submitted to VTrans  for a Section 1111 Access Permit.  The town will also 
need to submit a Finance & Maintenance Agreement outlining which entity is responsible for the 
streetscape improvements.  Note funding and maintenance of elements such as sidewalks & street 
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trees will be the responsibility of the town, while street lights may fall to either side 
and may require negotiation.

Federal funding for streetscape improvement is available through VTrans Bicycle and 
Pedestrian Program and Transportation Alternatives Grant Program, administered 
through the Municipal Assistance Bureau.  These competitive grants are available 
to municipalities for the design and construction of bike and pedestrian facilities.  
Both grants require municipal matching funds of 10-20%+ percent and deadlines for 
submission are July and October, respectively.

PUBLIC WATER SUPPLY & WASTEWATER INFRASTRUCTURE

A preliminary inventory of Woodbury Village’s public water supply & wastewater 
infrastructure is as followings (provided by the Town of Woodbury):

• There is no public water system.  A shared well serves the Fire Department, the 
Town Hall and the Post Office building.  The Woodbury Village Store has an off-
site spring (to be confirmed).

• The Fire Department and Post office buildings have separate leach fields in the 
area behind the post office.  The town hall has a holding tank.  The store building, 
which includes two apartments, has a leach field located between the store and the 
town hall.  The tank has to be pumped frequently, and capacity is insufficient. 

• The Town Clerk’s office, located in South Woodbury, has a drilled well and a 
leachfield.  The well  is shared with the South Woodbury Congregational Church.  
The leachfield location needs to be confirmed. 

• The Woodbury Elementary School has an off-site spring  and an on-site sewage 
disposal system.  The spring is under a public water system operating permit.  

• While the town would benefit from a community wastewater disposal system, local 
funding is a concern. 

 5.2 Village Stormwater Management Options

Design of outdoor areas, walkways, parking lots, connections, entrances and exits, 
and site and pedestrian elements should include an analysis of impacts related to 
stormwater and meltwater runoff. Site design should include pervious areas that 
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will absorb water, using bioswales/vegetated channels to direct water away from 
impervious areas. Incorporate the use of bio-retention filtration methodologies, 
and rain gardens to detain and filter runoff. These measures will assist with slowing 
stormwater velocities and maximizing infiltration opportunities, ensuring already 
present flood risks are not exacerbated.  

5.3 Village Flood Resiliency Measures
A comprehensive proactive approach to flood readiness and resiliency is highly 
recommended to ensure protection of existing resources and protect future investment 
as the town considers future infill development.   The Town’s adoption of the Woodbury, 
VT Local Hazard Mitigation Plan Update (2011), prepared by the Town of Woodbury 
and the Central Vermont Regional Planning Commission,  is a significant step towards 
this effort.  Specific recommended flood resiliency measures within this plan should 
be implemented.  

In addition, mapping and analyzing historical flooding within the village (including 
flood boundaries, elevations, and resulting damages) is recommended.  Note, the 
town’s mitigation plan did reference a hydraulic analysis which was conducted after 
storm Irene, however, the details and extent of this report were not available for review 
at the time of Landworks recommendation.  Conducting an inventory and analysis 
of sensitive infrastructure that is at risk is also needed (e.g. historic buildings), 
including details of historic flood damage and surveys of finished floor elevations. A 
detailed technical analysis will help to identify base line flood elevation  data and flood 
boundaries for guiding potential future development within the Village.

Flood preparedness is an evolving planning process.  Notable resources available to the 
town to assist with this include the Central Vermont Regional Planning Commission, 
along with state agencies including the Agency of Commerce and Community 
Development (ACCD), the Agency of Natural Resources (ANR), the Division of 
Emergency Management and Homeland Security (DEMHS) and the Agency of 
Transportation (VTrans).

State coordinated efforts including the Community Risk Assessment initiative which 
provides risk assessment tools (e.g. Vermont Flood Ready Atlas), available through 
Flood Ready Vermont, can also help to guide towns with the flood preparedness planning 
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process.  The more towns’ do to enhance flood resiliency with proactive planning the 
greater the financial assistance may be available from the state when flood events do 
occur.  By identifying risks, prioritizing actions, identifying flood mitigation measures 
and incorporating flood mitigation measures into the town plan zoning regulations, 
Woodbury’s  resiliency to flood events can be maximized.  

An additional consideration for the town is adoption of a “no adverse impact” approach 
to floodplain management to help control flood and erosion losses. Recommended by 
the Association of State Floodplain Managers:

“...with this approach future land and water uses are not permitted which will flood new 
areas, increase flood heights, increase erosion or otherwise increase flood and erosion 
damages to public and private property. The “no adverse impact” approach has been 
suggested as a general guide for landowner and community actions in the watersheds 
and the floodplains which may adversely impact other properties or communities.” 

Excerpt from Vermont state Watershed Management Division  
(http://www.watershedmanagement.vt.gov/rivers/htm/rv_floodhazard.htm)

Below is a list of preliminary flood resiliency recommendations for the town of 
Woodbury, beyond and in greater detail than those measures identified in the Proposed 
2013 Woodbury Town Plan & the Woodbury, VT Local Hazard Mitigation Plan Update 
(2011).  A comprehensive set of recommendations unique to the conditions of Woodbury 
can be developed once an in-depth flood mapping & data analysis is conducted by a 
qualified expert (e.g. civil engineer). 

PRELIMINARY RECOMMENDATIONS WITHIN THE VILLAGE DISTRICT:

Construction Guidelines

• Preferred Construction Materials  for new structures:
 Select materials less susceptible to mold and mildew. Select flood damage-  
 resistant building materials for all materials below the base flood elevation or  
 100 yr flood (BFE) . The BFE for Woodbury needs to be identified.
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 See as a resource the FEMA Technical Bulletin “Resource Flood-Damage - 
 Resistant Materials Requirements” (2008).

• Set minimum Finished Flood Elevations for new structures:
 Set lowest floor including basement elevated to or above the base flood   
 elevation (BFE). For buildings with elevated floor elevations and enclosures  
 below BFE, consider use of flood damage-resistant materials and installation of 
 openings to allow for automatic entry and exit of floodwaters.  Consider   
 retrofitting enclosures below BFE for existing structures. 

 See as a resource the FEMA Technical Bulletin “Openings in Foundation Walls  
 and Walls of Enclosures” (2008).

• Non-Residential Flood-proofing:
 New non-residential structures should be watertight to at least 1 foot above the
  BFE. The building’s utilities and sanitary facilities should be located above the 
 BFE, completely enclosed within the building’s watertight walls, or made 
 watertight and capable of resisting damage during flood conditions. The
  building’s structural components must be capable of resisting specific flood- 
 related forces. 

 See resource FEMA Technical Bulletin “Non-Residential Floodproofing”   
 (1993).
 
Site Work Guidelines

• Require use of pervious paving for new parking areas (e.g. Gravelpave2).
• New impervious surfaces to be strictly limited.  Where impervious surfaces are 

used, e.g. streetscape sidewalk, stormwater runoff should be handled on-site with 
bioretention methods to ensure no overland flows to wetlands and waterways.

• Protect existing trees, forest fragments and encourage new tree planting (e.g. 
street trees). 

• Strictly limit the use of fill (including structures built on fill) to protect flood 
storage capacity. Any development that occurs should be strictly limited to that  
which strategically enhances economic vitality and serves the public interest.
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• Identify and acquire lands which contribute towards floodplain preservation.
• Identify lands which may serve as strategic development opportunities yet whose 

development results in limited floodplain impacts.
• Controlling runoff from areas under development outside of floodplain.
• Ensure stormwater infrastructure is sized properly, e.g. culverts.

BEYOND THE VILLAGE DISTRICT (including general watershed protection 
measures):
• Steer development away from natural areas which provide flood attenuation 

functions. 
• Protect existing forests, enhance the health and condition of forest fragments, and 

reforest open land.
• No fill or new structures to be located within designated flood plain areas.
• Identify and acquire lands which contribute towards floodplain preservation.
• Ensure stormwater infrastructure is sized properly, e.g. culverts.
• Cluster future housing to keep out of small floodplains.

RESOURCES:

Flood Ready Vermont online resource
http://floodready.vermont.gov/

FEMA Technical Bulletins
http://www.fema.gov/floodplain-management/nfip-technical-bulletins

NFIP Floodplain Management Requirements
http://www.anr.state.vt.us/dec/waterq/rivers/docs/nfip/rv_fema480.pdf
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5.4 Streetscape Design Options 
See Appendices for Typical Street Improvement Details, and Village Infill & Streetscape 
Studies.

OVERALL STREETSCAPE STRATEGY

• Striped shoulder to delineate bike lanes, north and south.
• Consistent street tree plantings where ROW, access points and space allows.
• Flowering trees under utility lines.
• Explore short distance burial of utility lines or relocation behind buildings.
• Access management to reduce “curb cuts” and promote safer egress and ingress to 

individual sites and properties.
• Crosswalks strategically located.
• LED Street Lighting

STREETSCAPE LAYOUT: SCHEME A
Curbing, greenbelt buffer with street trees between pedestrians and vehicles,  and 
sidewalk, and street lighting.

STREETSCAPE LAYOUT: SCHEME B
No curb with sidewalk adjacent to road.  Street trees close to ROW as space allows, 
sidewalk, and street lighting. 

5.5 Permit Considerations
Permitting and regulatory considerations that may be associated with streetscape and 
flood resiliency improvements within the Woodbury’s village center include floodplain 
/wetland encroachment, VTrans requirements, and state and local development 
regulations.  A list of associated permits which may be necessary include:

• Vermont State Wetland Permit 
 Required for encroachment on Class I & II wetlands.
• State Stormwater Permit
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 Required for stormwater discharge into waterways and wetlands, temporary  
 and permanent.
• Army Corps of Engineers Permit
 Required for material discharge into waterways or wetlands.
• VTrans Section 1111 Access Permit (for any work within the ROW).  
• Local Permitting Requirements
• Vermont Archeological and Cultural Sensitivity Permitting

5.6 Funding Sources
There are a number of funding sources available to the Town of Woodbury to assist 
with further study and/or implementation of Woodbury’s streetscape and open space 
improvements. The following funding sources are not necessarily an exhaustive list, 
but do serve as a point of departure for exploring financial support and technical 
assistance for the projects and initiatives that have been considered as part of the 2015 
Woodbury Village Community Planning Project.

Community Development Block Grants - Planning Grants & Implementation Grants
(http://accd.vermont.gov)
The Community Development Block Grant (CDBG) program is a flexible program that 
provides communities with resources to address a wide range of unique community 
development needs. Beginning in 1974, the CDBG program is one of the longest 
continuously run programs at HUD. The CDBG program provides annual grants on a 
formula basis to 1209 general units of local government and States.

Community Facility Loans and Grants
(http://www.rd.usda.gov/programs-services/community-facilities-direct-loan-grant-
program)
This program provides affordable funding to develop essential community facilities 
in rural areas. An essential community facility is defined as a facility that provides 
an essential service to the local community for the orderly development of the 
community in a primarily rural area, and does not include private, commercial or 

New Village Site Option for the Fire Station

Existing Rt 14 Fire Station
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business undertakings.

Efficiency Vermont’s Municipal Street Lighting Program

(https://www.efficiencyvermont.com/For-My-Business/Solutions-For/Municipal-
State-Government/General-Info/Municipal-Street-Lighting)
Efficiency Vermont is partnering with Vermont’s utilities to offer this program to 
Vermont’s municipalities to help improve efficiency of street lighting.  This program 
is designed to help reduce annual street lighting costs, improve energy efficiency, and 
improve the quality of lighting with minimal, if any, cost to the municipality – as long 
as the streetlights continue to be leased. 

Efficiency Vermont has prepared the “Guide for Improving Efficiency in Municipal 
Street and Public Space Lighting” to help with the process. This Guide offers a 
comprehensive method toward maximizing the energy savings.   The guide, along 
with other helpful documents (including a “Guide to Eliminating Street lighting”), 
can be found at the following link: www.efficiencyvermont.com/street lighting. It 
is a community’s option to choose the appropriate approach toward improving the 
efficiency of street lighting that works in that specific community.  In return, Efficiency 
Vermont will provide a municipality with technical and financial assistance to assist in 
developing the LED upgrade project.   It is important to recognize that this agreement 
does not specifically require that the municipality implement the project -- rather only 
to fully develop the project so that it can then be considered for implementation.

Municipal General Funds or Bonding 
These are funds allocated by the Town of Woodbury either directly from the town’s 
general fund or through a long-term borrowing vehicle, such as a municipal loan or 
bond.

Municipal Planning Grant (MPG) 
(http://accd.vermont.gov)
Available through the Regional Planning Commission and administered by the  
Department of Housing and Community Development, MPG grants support planning 
initiatives for municipalities in Vermont. To be eligible the Town of Woodbury will need 
to have an extant, adopted town plan approved the Regional Planning Commission 
(RPC) to apply for grants up to $20,000. The deadline for submission is September 
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2016.
  
Planning grant funds allow communities access to the technical expertise and 
professional resources needed to test ideas, propose strategies, develop plans, establish 
policies and procedures, and conduct organizational activities.   It is important to 
remember that the successful funding of a planning grant does NOT guarantee or 
imply that Vermont Community Development Program funding for the project at 
implementation will also be successful, as the project must stand on its own merits and 
receiving VCDP planning dollars does not make the implementation proposal more 
competitive.

People for Bikes - Community Grants 
(http://www.peopleforbikes.org/pages/community-grants)

The People For Bikes Community Grant Program provides funding for important and 
influential projects that leverage federal funding and build momentum for bicycling in 
communities across the U.S. These projects include bike paths and rail trails, as well as 
large-scale bicycle advocacy initiatives.

Rural Business Development Grants
(http://www.rd.usda.gov/programs-services/rural-business-development-grants)
RBDG is a competitive grant designed to support targeted technical assistance, training 
and other activities leading to the development or expansion of small and emerging 
private businesses in rural areas that have fewer than 50 employees and less than $1 
million in gross revenues. Programmatic activities are separated into enterprise or 
opportunity type grant activities.

VT Bicycle & Pedestrian Grant 
(http://vtransengineering.vermont.gov/sections/ltf/bike_ped/policy_plan)
The VTrans Bicycle and Pedestrian Program provides funding for the scoping or 
design/construction of infrastructure projects that help improve access and safety 
for bicyclists and/or pedestrians. These may include sidewalks, bike lanes, crossing 
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improvements, and facilities that assist ADA facilities.

VT Dept of Buildings & General Services  Grant Program 
( http://bgs.vermont.gov/sites/bgs/files/image/2015-09-22%20-%202015%20
Building%20Community%20Grants%20Summary%20-%20DWF%20%282%29.pdf)
This grant opportunity consists of five grant programs established and funded by
the Vermont Legislature to “help communities preserve important historic buildings 
and enhance community facilities.”  The relevent grants for this initiative include the 
Recreational Facilities Grant Program & the Regional Economic Development Grant 
Program.  Applications are due Fall 2016.

VTrans Paving Program 
(http://vtransengineering.vermont.gov/sections/highway/pavement)
Each year, VTrans assess and budgets investments in leveling and resurfacing sections 
of existing pavement. The paving program not only extends the life of the current road 
network, they provide the ideal opportunity for adding new roadway amenities, such 
as medians, striping, and stamped and/or colored patterns.

VTrans Safe Routes to School 
(http://saferoutes.vermont.gov/getting_started/funding)
This program provides funding for projects that will improve access and safety for 
bicyclists and/or pedestrians through the planning, design and construction of 
infrastructure projects.   The Bike/Ped Program provides funding for either scoping 
(feasibility) studies or for the design and construction of projects. 

VTrans Strong Communities, Betters Connections Grant Program
(http://vtransplanning.vermont.gov/programs/scbc)
The SCBC Program supports a range of projects that advance the integration of 
transportation and land use planning that builds community resilience with a focus 
on implementation activities. Projects should address land use and development, 
context-sensitive design, transportation network connectivity and roadway design, 



DECEMBER 2015  • Town of Woodbury Community Planning Process26

water quality, green and grey infrastructure capacity, and economic development.

VTrans Transportation Alternatives Grant 
(http://vtrans.vermont.gov/)
This program awards financial assistance to towns and communities to fund multi-
modal transportation projects that help improve the traveling experience for people 
of all modes. This includes assistance for the creation of sidewalks, shared-use paths, 
shoulder paving, and landscaping. 

Vermont Community Foundation
(http://www.vermontcf.org/NonprofitsGrants/AvailableGrants.aspx)
Since 1986, the Vermont Community Foundation has been committed to building 
philanthropic resources that sustain healthy and vital Vermont communities. One part of 
that work involves making grants. The Foundation awards more than $12 million annually 
to nonprofit organizations in Vermont and beyond. These grants support a breadth of 
issues such as hunger, housing, arts, cultural heritage, social justice, animal welfare, and 
environmental sustainability.

Village Center Designation 
(http://accd.vermont.gov/strong_communities/opportunities/revitalization/village_
center)
The Village Center Designation program, administered through the Agency of 
Commerce and Community Development, supports local revitalization efforts by 
providing technical assistance and state funding to help designated municipalities 
build strong communities. Once designated, the town will be eligible for tax credit and 
other financial benefits. Tax credits include historic, facade and code improvements, 
and technology credits.  Other financial benefits include prior consideration for 
municipal planning grants, Vermont Agency of Transportation grants, Vermont Agency 
of Natural Resources grants and funding from Vermont’s Community Development 
Program (CDBG). 

Note that the intention to apply for designation needs to be included in the town plan 
of the municipality, and the plan must explain how the designation would further the 
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plan’s goals and the goals of the program.

Vermont Department of Environmental Conservation Clean Water Initiative Fund 
(formally the Ecosystem Restoration Program) 
(http://www.watershedmanagement.vt.gov/erp/docs/FY16-R2-ERP-Application.pdf)
This program provides funding for green infrastructure initiatives which address their 
mission of restoring and protecting rivers, streams, lakes, ponds, and
wetlands from unregulated nonpoint source runoff and erosion containing nutrient and 
sediment pollution.

Vermont Economic Development Authority (VEDA) Commercial Financing Programs
(http://www.veda.org/financing-options/vermont-commercial-financing/)

VEDA offers innovative, low-interest loan programs that often fill the financing gap for 
a commercial startup or expansion project. Working either directly with a business, or 
in partnership with a commercial lender, VEDA customizes financing solutions to fit the 
unique needs of business projects, large or small, utilizing a number of innovative loan 
programs.

Vermont Urban and Community Forestry - Caring for Canopy Grant
(http://www.vtcommunityforestry.org/resources/financial-technical-assistance/
vermont-urban-community-forestry-grants)
The Caring for Canopy grant category is for projects focused on helping a community 
move their tree management program forward toward a sustained level. This could 
include street and park tree inventories; management, protection and streetscape plan 
development; public policy development; training opportunities; tree planting; and tree 
maintenance.  Grants range from $500 to $5,000 and require a 50–50 match (total project 
cost range is $1,000–$10,000).

Vermont Watershed Grants (for addressing resiliency)
(http://www.watershedmanagement.vt.gov/lakes/htm/lp_watershedgrants.htm)
Vermonters have an opportunity to protect and restore watersheds through the Vermont 
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Watershed Grants Program. Half of the proceeds derived from the sale of the Vermont 
Conservation License Plate go towards funding the Vermont Watershed Grants Program.  
The Program, co-administered by DEC and the Department of Fish and Wildlife, 
distributes grant dollars for noteworthy local and regional water-related projects within 
Vermont. The other half of proceeds derived from the Conservation License Plate go 
towards helping the Vermont Non-Game and Natural Heritage Program.

Woodbury Fund 
The Woodbury Fund is a local philanthropic organization with roots in the community.  
The Foundation supported components of the first phase of this project and would likely 
be a soure of funding for future phases.

6. FIRE STATION FEASIBILITY STUDY   

6.1 Fire Station Requirements
Basic space needs and requirements for the Woodbury Fire Departments are 
summarized below, as provided by the Village Study Committee;

• The facility should be located out of flood prone areas.
• If new facility is located within ¼ mile of the current facilities we need a 

building that is 5000 square feet that is 70 by 50 for apparatus (4 overhead 
doors) and a space of 1500 square feet, and 30 by 50 for EOC, mechanical rooms, 
and restrooms.  We would anticipate renovating our current facilities into our 
meeting room and office space.

• If the new facility is more than ¼ mile from our current facilities we would need a 
7000 square foot building to accommodate all of our space needs.

• Apparatus parking apron in front of the doors of at least 70 by 50 with no other 
public use.

• Preference is for the facility to be on Route 14.
• The facility needs to be within one mile of current location.
• The facility requires on site water well and waste water disposal.  Sewer holding 

tank is an option.
• A 20,000 gallon water storage tank for sprinkler system is needed on site.  It 
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would be buried and could be under the building if the site permits. Tank is about 
12 feet tall and 30 feet long.

• The facility needs a backup generator
• The facility needs to accommodate parking for about 20 cars.

“We currently have 4 large trucks, a pickup, mini pumper, and a boat.  We do not intend 
to expand the fleet in the foreseeable future.  We do intend to buy a combination vehicle 
to reduce the large truck fleet from 4 to 3.  This would most likely happen around 2018 
to 2020 (Fire Chief, Paul Cerutti).”

6.2  Fire Station Site(s) Analysis - Costs & Benefits
See Appendix for Fire Station Feasibility Options with Matrix Summaries, including 
plan studies and evaluation matrices for Options 1,2 & 3.

6.3 Recommendations
Based on the input and informal consensus derived from the July public workshop, 
there seems to be widespread support for keeping the Fire Station in the heart of the 
village, and keeping the existing facility as an auxiliary space for Department and 
community use.  A new fire house is proposed for  a site across from the existing station. 
This is a preliminary recommendation as it is understood that this recommended site 
across from the existing station will still need to be further assessed with regard to 
development feasibility and cost.

7. TOWN PLAN & ZONING REGULATIONS  

7.1 Recommendations for  Town Plan & Zoning 
Regulations

Recommendations for consideration in the town plan and zoning regulations: 
 
• Redefine and expand the Village District boundaries.  The boundary should follow 

property lines as much as possible.  Include Valley Lake Road and Cabot Road and 
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areas where new growth can occur.  District boundaries should be mapped in both 
the town plan and zoning regulations.  

• Clearly define the purpose and goals of the Village District, to include but not be 
limited to: a mix of integrated residential and non-residential uses; a pedestrian-
friendly environment; strong public presence (contains public spaces and buildings 
such as a village green, library, post office, etc.); an inviting and aesthetically 
pleasing streetscape and atmosphere; and, a presence of special features such as 
historic buildings, landmarks or views (e.g. water features).

• Increase density in the Village District to accommodate an appropriate mix of 
activities, people, and growth.  Consider minimum lot size of 20,000 sq. ft., and if 
water and sewer allow, as much as 10,000 sq. ft.  Allow density bonuses for PUD’s 
and developments that integrate community water/sewer systems.

• In order to accommodate future high density, the town should evaluate water and 
sewer needs and constraints.  Seek funding and commit financial resources to the 
design and development of a water supply and/or wastewater disposal system.

• Reexamine permitted and conditional uses in the Village District.  Ensure that 
zoning regulations promote rather than deter economic growth.  

• Consider adopting “by-right” regulations for some types of non-residential 
development – i.e. zoning bylaws that provide detailed, objective standards which, 
when met, entitle the developer to a permit, and provide developers with greater 
certainty that their projects will be approved if they meet the standards.  Make 
Woodbury a place developers want to build and invest in. 

• As home based businesses become more appealing and prevalent in today’s 
economy, it is highly recommended the town support these changing demographics.  
Many towns in Vermont are moving towards a “home based business” category 
within their zoning, and within that category defining different levels of businesses 
and permitted activities.  These include not only “home occupations,” but also 
“home businesses” and “cottage industries.”  

• Adopt Planned Unit Development (PUD) regulations, which allow for compact, 
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mixed-use developments and a variation of densities, setbacks and other 
requirements.  PUD’s integrate a mix of residential and nonresidential uses at 
moderate to higher densities of development, and are particularly beneficial in 
promoting a well-defined village center.

• Allow, encourage, or require infill development to make efficient use of vacant and 
underutilized buildings or land.  One way to do this is to eliminate minimum lot 
size requirements, which would allow new structures to be permitted on smaller 
parcels of land that otherwise might not be put to good use.  Eliminating or reducing 
setback requirements (or at least imposing minimal setback requirements) can 
also encourage more compact development.

• Allow and encourage a mix of housing types at higher densities and at an 
appropriate scale e.g. duplexes, multi-family housing, and apartment buildings, to 
be integrated with existing single-family dwellings. 

• Minimize the amount of land needed for parking in the village.  Provide flexibility 
in the application of any minimum parking requirements – avoid excessive parking.  
Provide public transit stops and make streets more accommodating to bicyclists to 
reduce the number of cars accessing the village.

• Develop design standards for new developments that ensure projects enhance the 
character and identity of Woodbury Village.  These might include but not limited 
to standards that require sites to have connecting sidewalks, buildings incorporate 
ground floor commerical with upper story residential uses, building facades that 
front the street, architectural materials, bulk and mass that complements the 
district, or sign design standards.

• Establish a capital improvement plan and budget that contains funding and action 
items that help to enhance and encourage growth in the Village District.

• Seek “Village Center Designation” from Agency of Commerce and Community 
Development, a program that supports local revitalization efforts by providing 
technical assistance and state funding to help designated municipalities build 
strong communities. Once designated, the town will be eligible for a number of 
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financial benefits or tax credits.

• Evaluate, design, and implement a welcome sign system that introduces people to 
Woodbury Village and creates a sense of identity and cohesion. 

• Create and maintain innovative promotional materials, including the development 
of a website, to attract new businesses and support existing businesses. 

• Adopt flood resiliency regulations for new development within designated Village 
District floodplain areas including building Finished Floor Elevation (FFE) and 
flood proofiing requirements. Include measures to protect existing buildings, 
require use of pervious paving for future parking construction, and restrict fill 
within these floodplain areas.

8. TOWN WEBSITE RECOMMENDATIONS 

As part of the Village Planning project process, LandWorks submits the following 
recommendations for use by the Town in setting up a simple website.

Domain Name

It is best to keep a domain name simple and recognizable. Examples include:
www.woodburyvt.com
www.townofwoodburyvt.com
www.woodburyvermont.com

Website Host/Content Management System(CMS)

WordPress
Vermont Town/City Websites that use WordPress:
Brandon, East Montpelier, Rochester, Royalton, St. Albans, Wallingford, and more

GovOffice
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Vermont Town/City Websites that use GovOffice:
Middlebury, South Burlington, Ludlow, Rockingham

CivicPlus
Vermont Town/City Websites that use CivicPlus:
Shelburne
Design/Template

GovOffice and CivicPlus are companies that will work with the Town to design
and organize the site layout, whereas WordPress allows users to choose a template
and modify it to fit their needs.

Things to keep in mind during the design process:

• Keep things simple and easy to navigate.
• Use legible fonts. San Serif fonts are recommended for web use (Myriad Pro,
 Corbel, Source Sans Pro or Open Sans are good options). Also try not to use more 

than two different font families.
• Limit the visual clutter (too many videos, graphics, photos, etc.) Clutter will
 distract the viewer from the important information on the page. When using
 images or graphics, make sure they are of good quality.
• Use a color palette that represents the Town. A good idea is to use one or
 two neutral colors for the background or color blocks and an accent color for
 headlines of key graphics to attract viewers to the most important information.
• Keep it updated. The home page is great for displaying links to pages with
• current or frequently updated information.

Links and Other Resources

WordPress: https://www.wordpress.org/
GovOffice: http://www.govoffice.com/
CivicPlus: http://www.civicplus.com/

Vermont Council on Rural Development, Guide for Creating and Managing
a Municipal Website: http://vtrural.org/programs/digital-economy/services/
municipal-websites/toolkits#resources
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9. OVERALL CONCLUSIONS 

This Plan represents the first phase of what needs to be, and should be, a longer term 
undertaking for the Town of Woodbury to further develop, enhance and “market” 
its historic village center.  It is not a report that is intended to be filed away as a 
record of a nice effort and some good ideas; rather it is a report that can be the guide 
and basis for what will be a multi –year undertaking to re-imagine what Woodbury 
Village could and should be - a living, vibrant, appropriately scaled cultural and 
commercial center for the community – the heartbeat of the town.

This first phase of the planning and design work focused a number of key 
considerations and initiatives to move the town forward in its efforts to maintain and 
sustain the village.  To that end, the planning effort focused on:

• Identifying the future site and plan for the Woodbury Fire Department; 

• Village planning and design and identifying options and opportunities for 
additional planning parameters as well as increased density and suitable 
infrastructure;

• Streetscape designs to enhance the public realm and highway corridor that 
characterizes the village;  and

• Tools and processes to continue the planning and village development effort.

The process identified the potential for recreational biking; it  looked at how trail 
networks and information systems can appraise visitors of the boat launches, 
swimming and fishing opportunities. Connections and development of trail systems 
in the town forest will be desirable, and improving public water access. Exploring 
an increase in village density coupled with an assessment of water and wastewater 
opportunities were also topics and concerns brought forth. A critical piece will be 
the adoption of a new Town Plan with a chapter devoted to the village.

“Historically (Woodbury’s) two 
village centers have provided 
the focus for commercial and 
community activity within the 
town. Although there is little 
undeveloped land left in the 

villages, a goal of this Plan is to 
enable the villages to continue 

providing these functions.”

 The village is the heart of the town. This report ends 
where we began - with this key acknowledgement 
from the current draft of the Woodbury Town Plan
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A key consideration will be drawing the summer population into the process, and 
addressing the daily life of the village will also be important for future success.

This plan most certainly has a next chapter; the Action Plan which is the crux of 
the plan’s forward look provides the blueprint for the next steps which could form 
the basis of that chapter. In fact, those with experience in downtown and village 
planning and revitalization efforts know that these efforts are ongoing; successful 
communities and village centers continue to work towards a desired and identified 
future. As surely as businesses and residents come and go, so it is that the work of 
village leadership, businesses and residents that will determine the success of this 
initiative. 

What Woodbury offers should not be overlooked or underestimated; an authentic 
Vermont setting coupled with a rich history; extensive scenic and natural resources, 
amenable summer climate, interconnectivity with the services, employment and 
economy of the state’s capital city and surrounding areas; and an engaged and 
devoted populace. 

The town can tap into many sources of assistance, expertise and funding, and some of 
that guidance has been provided in the plan’s narrative and in the Action Plan. 

The next phase of work should also take a realistic look at Woodbury’s economics 
and what is possible for future business development and village investment. 
The Village Committee should be formalized to serve as the entity which plans, 
projects and manages the inter-related efforts to re-imagine, grow and sustain the 
village center.  This next phase of planning must take the steps identified in Phase 
1 and “run with them”; additional considerations and initiatives will evolve out 
of  the identified opportunities. There are distinct responsibilities for the Village 
Committee, the Selectboard, the Planning Commission, it will be desirable to involve 
the Regional Planning Commission, individual property owners and all of the citizens 
of Woodbury. The town is, after all, a place where people and families live, work 
and play. That is as it should be – and, based on this first and important step in the 
process, we have taken the critical initial steps towards realizing what the village 
itself, should be.

“Woodbury is a Diamond in the 
rough’”

 Comment from the first community workshop.
 May,2015
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10. NEXT STEPS - ACTION PLAN

See the following Action Plan Matrix:

1) See funding options narrative as set forth in Section 5.6 "Funding Sources" of the report. Note funding sources and grant programs are subject to change.

 

 Recommendations & Implementation *Note: Phase II Scope of Work as listed in 
Landworks Phase II Proposal Woodbury Community Planning Project

Action Plan Activity  P
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Recommendations Potential Partners Possible Funding Source Notes

√ 25%

Develop stronger connections and links 
to trail networks, water-based resources 
and the Town Forest / Develop schematic 
plans and visual simulations for village 
improvements 

Village Study Committee / 
Regional Planning 
Commission (CVRPC) / 
Planning Consultant

 •  Municipal Planning 
Grant (9/2016)                   
•  VT Trails & Greenways 
Program
•  RCP Programs
•  YCC assistance for trail 
construction
•  Woodbury Fund

 

*   
Town to purchase the Woodbury Country 
Store.

Woodbury/FEMA

 •  FEMA
 •  Bond Issue/Capital 
Budget
•  Preservation Trust 
(Village Historic 
Preservation)

 

*
 Select preferred Fire Station location 
based on findings and recommendations 
from Phase I. 

Village Study 
Committee/Fire 
Department

*  

Conduct an engineering study/ 
environmental assessment/cost estimate  
of the two potential Fire Station locations, 
and identify and site specific permitting 
requirements.

Village Study 
Committee/Fire 
Department/Planning & 
Engineering Consultant

√
Develop detailed site and architectural 
design for Fire Station.

Village Study 
Committee/Fire 
Department/Planning, 
Engineering & Architecture 
Consultant

*
Identify streetscape layout preferences 
based on preliminary design concepts 
developed in Phase I.

Village Study Committee 

√
Develop final schematic plans including 
recommendations for storm water and 
water management improvements.

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

*    

Complete replacement of the Buck Lake 
Stream Culvert under Rt 14.  Coordinate 
culvert improvement(s) with future village 
water supply, sewage, and stormwater 
design enhancements associated with 
fire station, village streetscape and 
potential infill development.

Village Study 
Committee/Engineering & 
Planning 
Consultant/Regional 
Planning 
Commission/VTRANS

* √ 25% √
Work with VTRANS to restripe Route 14 for 
bikes or bike lanes

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

√ 10%
Coordinate with and review refined 
schematic proposal with VTRANS.

Village Study 
Committee/Planning 
Consultant/VTrans/ 
Regional Planning 
Commission

√
Detailed study of locations for community 
wastewater and public water supply 
improvements.   Determine options. 

Village Study 
Committee/Planning & 
Engineering 
Consultant/Private Owners

√
Develop cost estimates for proposed 
improvements.

Village Study 
Committee/Planning & 
Engineering Consultant

* √ 50%
Identify funding sources for 
implementation.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

* √ 25% √
Planning for and implementation options 
to enhance resiliency with green 
infrastructure.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

• VT DEC Watershed 
Programs                            
• VT DEC Green 
Infrastructure Program  

Design rain gardens, bio-swales and 
associated infrastructure

* Incorporate Town Plan recommendations 
identified in Phase I

Planning 
Commission/Regional 
Planning Commission

*
Adopt revised Town Plan.
This Town Plan to include or reference the 
Woodbury Community Planning Project - 
Final Report in the Town Plan. 

Planning 
Commission/Regional 
Planning Commission

* Apply for Village Center Designation 
(Selectboard Approval required)

Planning 
Commission/Selectboard

√
Develop and adopt Planning and Design 
Guidelines for future village development 
as part of zoning changes

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Explore and consider extension of the 
village boundaries. 

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

* √ 25% √

Revise village center zoning to address 
increased density and the future 
possibility of developing water / 
wastewater infrastructure

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Develop an economic profile for 
Woodbury including a summary of 
economic data.

Village Study 
Committee/Planning & 
Economic Consultant

√
Develop options for economic 
enhancements including business market 
targets.

Village Study 
Committee/Planning & 
Economic Consultant

√
Identify short & long term strategies for 
business and commercial development.

Village Study 
Committee/Planning & 
Economic Consultant

√
Create a "Woodbury Economic 
Development Prospectus."

Village Study 
Committee/Planning & 
Economic Consultant

Select and purchase website domain 
name and select website host (see Phase 
I suggestions).

Selectboard/Town Clerk

√
Implement Website with project 
promotion materials.  

Village Study 
Committee/Town Clerk

√
Conduct community workshops for 
brainstorming related to economic, 
employment, and promotion of the town.

Village Study 
Committee/Planning 
Consultant

•  Bond Issue/Capital 
Budget
•  Town operating budget-
dedicated funds for 
match study
•  Private fundraising
•  Farmer's Home 
Administration Rural 
Development Center
•  Senator Leahy/Sanders 
Office

Fire Station Feasibility 
Study

Public Process •  Municipal Planning 
Grant (9/2016)

Village Planning & 
Design 

Streetscape Design & 
Infrastructure 
Planning

 •  Municipal Planning 
Grant (9/2016) 
•  VTrans Bicycle and 
Pedestrian Program
•  VTrans Transportation 
Alternatives program
•  ACCD & VTrans Strong 
Communities, Betters 
Connections Grant 
Program (1/2016)              
•  DEC Watershed Grants
• VT ANR Urban Forestry 
Grants
•  Woodbury Fund
•  ACCD Grant Programs

Town Plan, Zoning, & 
Land Use

REVISIONS/ADDITIONS

•  Town operating budget 
for PC
•  Municipal Planning 
Grant (9/2016)                   
•  Village Committee 
Fundraising

• Village Center designation opens 
up opportunities for state funding 
and technical assistance 
opportunities, including tax credits 
and priority designation for grants  
(e.g. municipal planning, VTrans, 
ANR, CDGB).
•  The Woodbury Community 
Planning Project - Final Report should 
be officially accepted/adopted by 
the Woodbury Board of Selectman 
and referenced in the Town Plan.

Connect with Regional Chamber of 
Commerce. Contact VT Travel & 
Tourism

•  Municipal Planning 
Grant (9/2016)
•  Building Communities 
Grant Program
•  Agency of Commerce 
and Community 
Development Funding 
Sources

Economic/ 
Employment 
Promotion
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Recommendations Potential Partners Possible Funding Source Notes

√ 25%

Develop stronger connections and links 
to trail networks, water-based resources 
and the Town Forest / Develop schematic 
plans and visual simulations for village 
improvements 

Village Study Committee / 
Regional Planning 
Commission (CVRPC) / 
Planning Consultant

 •  Municipal Planning 
Grant (9/2016)                   
•  VT Trails & Greenways 
Program
•  RCP Programs
•  YCC assistance for trail 
construction
•  Woodbury Fund

 

*   
Town to purchase the Woodbury Country 
Store.

Woodbury/FEMA

 •  FEMA
 •  Bond Issue/Capital 
Budget
•  Preservation Trust 
(Village Historic 
Preservation)

 

*
 Select preferred Fire Station location 
based on findings and recommendations 
from Phase I. 

Village Study 
Committee/Fire 
Department

*  

Conduct an engineering study/ 
environmental assessment/cost estimate  
of the two potential Fire Station locations, 
and identify and site specific permitting 
requirements.

Village Study 
Committee/Fire 
Department/Planning & 
Engineering Consultant

√
Develop detailed site and architectural 
design for Fire Station.

Village Study 
Committee/Fire 
Department/Planning, 
Engineering & Architecture 
Consultant

*
Identify streetscape layout preferences 
based on preliminary design concepts 
developed in Phase I.

Village Study Committee 

√
Develop final schematic plans including 
recommendations for storm water and 
water management improvements.

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

*    

Complete replacement of the Buck Lake 
Stream Culvert under Rt 14.  Coordinate 
culvert improvement(s) with future village 
water supply, sewage, and stormwater 
design enhancements associated with 
fire station, village streetscape and 
potential infill development.

Village Study 
Committee/Engineering & 
Planning 
Consultant/Regional 
Planning 
Commission/VTRANS

* √ 25% √
Work with VTRANS to restripe Route 14 for 
bikes or bike lanes

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

√ 10%
Coordinate with and review refined 
schematic proposal with VTRANS.

Village Study 
Committee/Planning 
Consultant/VTrans/ 
Regional Planning 
Commission

√
Detailed study of locations for community 
wastewater and public water supply 
improvements.   Determine options. 

Village Study 
Committee/Planning & 
Engineering 
Consultant/Private Owners

√
Develop cost estimates for proposed 
improvements.

Village Study 
Committee/Planning & 
Engineering Consultant

* √ 50%
Identify funding sources for 
implementation.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

* √ 25% √
Planning for and implementation options 
to enhance resiliency with green 
infrastructure.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

• VT DEC Watershed 
Programs                            
• VT DEC Green 
Infrastructure Program  

Design rain gardens, bio-swales and 
associated infrastructure

* Incorporate Town Plan recommendations 
identified in Phase I

Planning 
Commission/Regional 
Planning Commission

*
Adopt revised Town Plan.
This Town Plan to include or reference the 
Woodbury Community Planning Project - 
Final Report in the Town Plan. 

Planning 
Commission/Regional 
Planning Commission

* Apply for Village Center Designation 
(Selectboard Approval required)

Planning 
Commission/Selectboard

√
Develop and adopt Planning and Design 
Guidelines for future village development 
as part of zoning changes

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Explore and consider extension of the 
village boundaries. 

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

* √ 25% √

Revise village center zoning to address 
increased density and the future 
possibility of developing water / 
wastewater infrastructure

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Develop an economic profile for 
Woodbury including a summary of 
economic data.

Village Study 
Committee/Planning & 
Economic Consultant

√
Develop options for economic 
enhancements including business market 
targets.

Village Study 
Committee/Planning & 
Economic Consultant

√
Identify short & long term strategies for 
business and commercial development.

Village Study 
Committee/Planning & 
Economic Consultant

√
Create a "Woodbury Economic 
Development Prospectus."

Village Study 
Committee/Planning & 
Economic Consultant

Select and purchase website domain 
name and select website host (see Phase 
I suggestions).

Selectboard/Town Clerk

√
Implement Website with project 
promotion materials.  

Village Study 
Committee/Town Clerk

√
Conduct community workshops for 
brainstorming related to economic, 
employment, and promotion of the town.

Village Study 
Committee/Planning 
Consultant

•  Bond Issue/Capital 
Budget
•  Town operating budget-
dedicated funds for 
match study
•  Private fundraising
•  Farmer's Home 
Administration Rural 
Development Center
•  Senator Leahy/Sanders 
Office

Fire Station Feasibility 
Study

Public Process •  Municipal Planning 
Grant (9/2016)

Village Planning & 
Design 

Streetscape Design & 
Infrastructure 
Planning

 •  Municipal Planning 
Grant (9/2016) 
•  VTrans Bicycle and 
Pedestrian Program
•  VTrans Transportation 
Alternatives program
•  ACCD & VTrans Strong 
Communities, Betters 
Connections Grant 
Program (1/2016)              
•  DEC Watershed Grants
• VT ANR Urban Forestry 
Grants
•  Woodbury Fund
•  ACCD Grant Programs

Town Plan, Zoning, & 
Land Use

REVISIONS/ADDITIONS

•  Town operating budget 
for PC
•  Municipal Planning 
Grant (9/2016)                   
•  Village Committee 
Fundraising

• Village Center designation opens 
up opportunities for state funding 
and technical assistance 
opportunities, including tax credits 
and priority designation for grants  
(e.g. municipal planning, VTrans, 
ANR, CDGB).
•  The Woodbury Community 
Planning Project - Final Report should 
be officially accepted/adopted by 
the Woodbury Board of Selectman 
and referenced in the Town Plan.

Connect with Regional Chamber of 
Commerce. Contact VT Travel & 
Tourism

•  Municipal Planning 
Grant (9/2016)
•  Building Communities 
Grant Program
•  Agency of Commerce 
and Community 
Development Funding 
Sources

Economic/ 
Employment 
Promotion

1) See funding options narrative as set forth in Section 5.6 "Funding Sources" of the report. Note funding sources and grant programs are subject to change.
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Recommendations Potential Partners Possible Funding Source Notes

√ 25%

Develop stronger connections and links 
to trail networks, water-based resources 
and the Town Forest / Develop schematic 
plans and visual simulations for village 
improvements 

Village Study Committee / 
Regional Planning 
Commission (CVRPC) / 
Planning Consultant

 •  Municipal Planning 
Grant (9/2016)                   
•  VT Trails & Greenways 
Program
•  RCP Programs
•  YCC assistance for trail 
construction
•  Woodbury Fund

 

*   
Town to purchase the Woodbury Country 
Store.

Woodbury/FEMA

 •  FEMA
 •  Bond Issue/Capital 
Budget
•  Preservation Trust 
(Village Historic 
Preservation)

 

*
 Select preferred Fire Station location 
based on findings and recommendations 
from Phase I. 

Village Study 
Committee/Fire 
Department

*  

Conduct an engineering study/ 
environmental assessment/cost estimate  
of the two potential Fire Station locations, 
and identify and site specific permitting 
requirements.

Village Study 
Committee/Fire 
Department/Planning & 
Engineering Consultant

√
Develop detailed site and architectural 
design for Fire Station.

Village Study 
Committee/Fire 
Department/Planning, 
Engineering & Architecture 
Consultant

*
Identify streetscape layout preferences 
based on preliminary design concepts 
developed in Phase I.

Village Study Committee 

√
Develop final schematic plans including 
recommendations for storm water and 
water management improvements.

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

*    

Complete replacement of the Buck Lake 
Stream Culvert under Rt 14.  Coordinate 
culvert improvement(s) with future village 
water supply, sewage, and stormwater 
design enhancements associated with 
fire station, village streetscape and 
potential infill development.

Village Study 
Committee/Engineering & 
Planning 
Consultant/Regional 
Planning 
Commission/VTRANS

* √ 25% √
Work with VTRANS to restripe Route 14 for 
bikes or bike lanes

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

√ 10%
Coordinate with and review refined 
schematic proposal with VTRANS.

Village Study 
Committee/Planning 
Consultant/VTrans/ 
Regional Planning 
Commission

√
Detailed study of locations for community 
wastewater and public water supply 
improvements.   Determine options. 

Village Study 
Committee/Planning & 
Engineering 
Consultant/Private Owners

√
Develop cost estimates for proposed 
improvements.

Village Study 
Committee/Planning & 
Engineering Consultant

* √ 50%
Identify funding sources for 
implementation.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

* √ 25% √
Planning for and implementation options 
to enhance resiliency with green 
infrastructure.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

• VT DEC Watershed 
Programs                            
• VT DEC Green 
Infrastructure Program  

Design rain gardens, bio-swales and 
associated infrastructure

* Incorporate Town Plan recommendations 
identified in Phase I

Planning 
Commission/Regional 
Planning Commission

*
Adopt revised Town Plan.
This Town Plan to include or reference the 
Woodbury Community Planning Project - 
Final Report in the Town Plan. 

Planning 
Commission/Regional 
Planning Commission

* Apply for Village Center Designation 
(Selectboard Approval required)

Planning 
Commission/Selectboard

√
Develop and adopt Planning and Design 
Guidelines for future village development 
as part of zoning changes

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Explore and consider extension of the 
village boundaries. 

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

* √ 25% √

Revise village center zoning to address 
increased density and the future 
possibility of developing water / 
wastewater infrastructure

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Develop an economic profile for 
Woodbury including a summary of 
economic data.

Village Study 
Committee/Planning & 
Economic Consultant

√
Develop options for economic 
enhancements including business market 
targets.

Village Study 
Committee/Planning & 
Economic Consultant

√
Identify short & long term strategies for 
business and commercial development.

Village Study 
Committee/Planning & 
Economic Consultant

√
Create a "Woodbury Economic 
Development Prospectus."

Village Study 
Committee/Planning & 
Economic Consultant

Select and purchase website domain 
name and select website host (see Phase 
I suggestions).

Selectboard/Town Clerk

√
Implement Website with project 
promotion materials.  

Village Study 
Committee/Town Clerk

√
Conduct community workshops for 
brainstorming related to economic, 
employment, and promotion of the town.

Village Study 
Committee/Planning 
Consultant

•  Bond Issue/Capital 
Budget
•  Town operating budget-
dedicated funds for 
match study
•  Private fundraising
•  Farmer's Home 
Administration Rural 
Development Center
•  Senator Leahy/Sanders 
Office

Fire Station Feasibility 
Study

Public Process •  Municipal Planning 
Grant (9/2016)

Village Planning & 
Design 

Streetscape Design & 
Infrastructure 
Planning

 •  Municipal Planning 
Grant (9/2016) 
•  VTrans Bicycle and 
Pedestrian Program
•  VTrans Transportation 
Alternatives program
•  ACCD & VTrans Strong 
Communities, Betters 
Connections Grant 
Program (1/2016)              
•  DEC Watershed Grants
• VT ANR Urban Forestry 
Grants
•  Woodbury Fund
•  ACCD Grant Programs

Town Plan, Zoning, & 
Land Use

REVISIONS/ADDITIONS

•  Town operating budget 
for PC
•  Municipal Planning 
Grant (9/2016)                   
•  Village Committee 
Fundraising

• Village Center designation opens 
up opportunities for state funding 
and technical assistance 
opportunities, including tax credits 
and priority designation for grants  
(e.g. municipal planning, VTrans, 
ANR, CDGB).
•  The Woodbury Community 
Planning Project - Final Report should 
be officially accepted/adopted by 
the Woodbury Board of Selectman 
and referenced in the Town Plan.

Connect with Regional Chamber of 
Commerce. Contact VT Travel & 
Tourism

•  Municipal Planning 
Grant (9/2016)
•  Building Communities 
Grant Program
•  Agency of Commerce 
and Community 
Development Funding 
Sources

Economic/ 
Employment 
Promotion
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Recommendations Potential Partners Possible Funding Source Notes

√ 25%

Develop stronger connections and links 
to trail networks, water-based resources 
and the Town Forest / Develop schematic 
plans and visual simulations for village 
improvements 

Village Study Committee / 
Regional Planning 
Commission (CVRPC) / 
Planning Consultant

 •  Municipal Planning 
Grant (9/2016)                   
•  VT Trails & Greenways 
Program
•  RCP Programs
•  YCC assistance for trail 
construction
•  Woodbury Fund

 

*   
Town to purchase the Woodbury Country 
Store.

Woodbury/FEMA

 •  FEMA
 •  Bond Issue/Capital 
Budget
•  Preservation Trust 
(Village Historic 
Preservation)

 

*
 Select preferred Fire Station location 
based on findings and recommendations 
from Phase I. 

Village Study 
Committee/Fire 
Department

*  

Conduct an engineering study/ 
environmental assessment/cost estimate  
of the two potential Fire Station locations, 
and identify and site specific permitting 
requirements.

Village Study 
Committee/Fire 
Department/Planning & 
Engineering Consultant

√
Develop detailed site and architectural 
design for Fire Station.

Village Study 
Committee/Fire 
Department/Planning, 
Engineering & Architecture 
Consultant

*
Identify streetscape layout preferences 
based on preliminary design concepts 
developed in Phase I.

Village Study Committee 

√
Develop final schematic plans including 
recommendations for storm water and 
water management improvements.

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

*    

Complete replacement of the Buck Lake 
Stream Culvert under Rt 14.  Coordinate 
culvert improvement(s) with future village 
water supply, sewage, and stormwater 
design enhancements associated with 
fire station, village streetscape and 
potential infill development.

Village Study 
Committee/Engineering & 
Planning 
Consultant/Regional 
Planning 
Commission/VTRANS

* √ 25% √
Work with VTRANS to restripe Route 14 for 
bikes or bike lanes

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

√ 10%
Coordinate with and review refined 
schematic proposal with VTRANS.

Village Study 
Committee/Planning 
Consultant/VTrans/ 
Regional Planning 
Commission

√
Detailed study of locations for community 
wastewater and public water supply 
improvements.   Determine options. 

Village Study 
Committee/Planning & 
Engineering 
Consultant/Private Owners

√
Develop cost estimates for proposed 
improvements.

Village Study 
Committee/Planning & 
Engineering Consultant

* √ 50%
Identify funding sources for 
implementation.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

* √ 25% √
Planning for and implementation options 
to enhance resiliency with green 
infrastructure.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

• VT DEC Watershed 
Programs                            
• VT DEC Green 
Infrastructure Program  

Design rain gardens, bio-swales and 
associated infrastructure

* Incorporate Town Plan recommendations 
identified in Phase I

Planning 
Commission/Regional 
Planning Commission

*
Adopt revised Town Plan.
This Town Plan to include or reference the 
Woodbury Community Planning Project - 
Final Report in the Town Plan. 

Planning 
Commission/Regional 
Planning Commission

* Apply for Village Center Designation 
(Selectboard Approval required)

Planning 
Commission/Selectboard

√
Develop and adopt Planning and Design 
Guidelines for future village development 
as part of zoning changes

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Explore and consider extension of the 
village boundaries. 

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

* √ 25% √

Revise village center zoning to address 
increased density and the future 
possibility of developing water / 
wastewater infrastructure

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Develop an economic profile for 
Woodbury including a summary of 
economic data.

Village Study 
Committee/Planning & 
Economic Consultant

√
Develop options for economic 
enhancements including business market 
targets.

Village Study 
Committee/Planning & 
Economic Consultant

√
Identify short & long term strategies for 
business and commercial development.

Village Study 
Committee/Planning & 
Economic Consultant

√
Create a "Woodbury Economic 
Development Prospectus."

Village Study 
Committee/Planning & 
Economic Consultant

Select and purchase website domain 
name and select website host (see Phase 
I suggestions).

Selectboard/Town Clerk

√
Implement Website with project 
promotion materials.  

Village Study 
Committee/Town Clerk

√
Conduct community workshops for 
brainstorming related to economic, 
employment, and promotion of the town.

Village Study 
Committee/Planning 
Consultant

•  Bond Issue/Capital 
Budget
•  Town operating budget-
dedicated funds for 
match study
•  Private fundraising
•  Farmer's Home 
Administration Rural 
Development Center
•  Senator Leahy/Sanders 
Office

Fire Station Feasibility 
Study

Public Process •  Municipal Planning 
Grant (9/2016)

Village Planning & 
Design 

Streetscape Design & 
Infrastructure 
Planning

 •  Municipal Planning 
Grant (9/2016) 
•  VTrans Bicycle and 
Pedestrian Program
•  VTrans Transportation 
Alternatives program
•  ACCD & VTrans Strong 
Communities, Betters 
Connections Grant 
Program (1/2016)              
•  DEC Watershed Grants
• VT ANR Urban Forestry 
Grants
•  Woodbury Fund
•  ACCD Grant Programs

Town Plan, Zoning, & 
Land Use

REVISIONS/ADDITIONS

•  Town operating budget 
for PC
•  Municipal Planning 
Grant (9/2016)                   
•  Village Committee 
Fundraising

• Village Center designation opens 
up opportunities for state funding 
and technical assistance 
opportunities, including tax credits 
and priority designation for grants  
(e.g. municipal planning, VTrans, 
ANR, CDGB).
•  The Woodbury Community 
Planning Project - Final Report should 
be officially accepted/adopted by 
the Woodbury Board of Selectman 
and referenced in the Town Plan.

Connect with Regional Chamber of 
Commerce. Contact VT Travel & 
Tourism

•  Municipal Planning 
Grant (9/2016)
•  Building Communities 
Grant Program
•  Agency of Commerce 
and Community 
Development Funding 
Sources

Economic/ 
Employment 
Promotion

1) See funding options narrative as set forth in Section 5.6 "Funding Sources" of the report. Note funding sources and grant programs are subject to change.
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Recommendations Potential Partners Possible Funding Source Notes

√ 25%

Develop stronger connections and links 
to trail networks, water-based resources 
and the Town Forest / Develop schematic 
plans and visual simulations for village 
improvements 

Village Study Committee / 
Regional Planning 
Commission (CVRPC) / 
Planning Consultant

 •  Municipal Planning 
Grant (9/2016)                   
•  VT Trails & Greenways 
Program
•  RCP Programs
•  YCC assistance for trail 
construction
•  Woodbury Fund

 

*   
Town to purchase the Woodbury Country 
Store.

Woodbury/FEMA

 •  FEMA
 •  Bond Issue/Capital 
Budget
•  Preservation Trust 
(Village Historic 
Preservation)

 

*
 Select preferred Fire Station location 
based on findings and recommendations 
from Phase I. 

Village Study 
Committee/Fire 
Department

*  

Conduct an engineering study/ 
environmental assessment/cost estimate  
of the two potential Fire Station locations, 
and identify and site specific permitting 
requirements.

Village Study 
Committee/Fire 
Department/Planning & 
Engineering Consultant

√
Develop detailed site and architectural 
design for Fire Station.

Village Study 
Committee/Fire 
Department/Planning, 
Engineering & Architecture 
Consultant

*
Identify streetscape layout preferences 
based on preliminary design concepts 
developed in Phase I.

Village Study Committee 

√
Develop final schematic plans including 
recommendations for storm water and 
water management improvements.

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

*    

Complete replacement of the Buck Lake 
Stream Culvert under Rt 14.  Coordinate 
culvert improvement(s) with future village 
water supply, sewage, and stormwater 
design enhancements associated with 
fire station, village streetscape and 
potential infill development.

Village Study 
Committee/Engineering & 
Planning 
Consultant/Regional 
Planning 
Commission/VTRANS

* √ 25% √
Work with VTRANS to restripe Route 14 for 
bikes or bike lanes

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

√ 10%
Coordinate with and review refined 
schematic proposal with VTRANS.

Village Study 
Committee/Planning 
Consultant/VTrans/ 
Regional Planning 
Commission

√
Detailed study of locations for community 
wastewater and public water supply 
improvements.   Determine options. 

Village Study 
Committee/Planning & 
Engineering 
Consultant/Private Owners

√
Develop cost estimates for proposed 
improvements.

Village Study 
Committee/Planning & 
Engineering Consultant

* √ 50%
Identify funding sources for 
implementation.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

* √ 25% √
Planning for and implementation options 
to enhance resiliency with green 
infrastructure.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

• VT DEC Watershed 
Programs                            
• VT DEC Green 
Infrastructure Program  

Design rain gardens, bio-swales and 
associated infrastructure

* Incorporate Town Plan recommendations 
identified in Phase I

Planning 
Commission/Regional 
Planning Commission

*
Adopt revised Town Plan.
This Town Plan to include or reference the 
Woodbury Community Planning Project - 
Final Report in the Town Plan. 

Planning 
Commission/Regional 
Planning Commission

* Apply for Village Center Designation 
(Selectboard Approval required)

Planning 
Commission/Selectboard

√
Develop and adopt Planning and Design 
Guidelines for future village development 
as part of zoning changes

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Explore and consider extension of the 
village boundaries. 

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

* √ 25% √

Revise village center zoning to address 
increased density and the future 
possibility of developing water / 
wastewater infrastructure

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Develop an economic profile for 
Woodbury including a summary of 
economic data.

Village Study 
Committee/Planning & 
Economic Consultant

√
Develop options for economic 
enhancements including business market 
targets.

Village Study 
Committee/Planning & 
Economic Consultant

√
Identify short & long term strategies for 
business and commercial development.

Village Study 
Committee/Planning & 
Economic Consultant

√
Create a "Woodbury Economic 
Development Prospectus."

Village Study 
Committee/Planning & 
Economic Consultant

Select and purchase website domain 
name and select website host (see Phase 
I suggestions).

Selectboard/Town Clerk

√
Implement Website with project 
promotion materials.  

Village Study 
Committee/Town Clerk

√
Conduct community workshops for 
brainstorming related to economic, 
employment, and promotion of the town.

Village Study 
Committee/Planning 
Consultant

•  Bond Issue/Capital 
Budget
•  Town operating budget-
dedicated funds for 
match study
•  Private fundraising
•  Farmer's Home 
Administration Rural 
Development Center
•  Senator Leahy/Sanders 
Office

Fire Station Feasibility 
Study

Public Process •  Municipal Planning 
Grant (9/2016)

Village Planning & 
Design 

Streetscape Design & 
Infrastructure 
Planning

 •  Municipal Planning 
Grant (9/2016) 
•  VTrans Bicycle and 
Pedestrian Program
•  VTrans Transportation 
Alternatives program
•  ACCD & VTrans Strong 
Communities, Betters 
Connections Grant 
Program (1/2016)              
•  DEC Watershed Grants
• VT ANR Urban Forestry 
Grants
•  Woodbury Fund
•  ACCD Grant Programs

Town Plan, Zoning, & 
Land Use

REVISIONS/ADDITIONS

•  Town operating budget 
for PC
•  Municipal Planning 
Grant (9/2016)                   
•  Village Committee 
Fundraising

• Village Center designation opens 
up opportunities for state funding 
and technical assistance 
opportunities, including tax credits 
and priority designation for grants  
(e.g. municipal planning, VTrans, 
ANR, CDGB).
•  The Woodbury Community 
Planning Project - Final Report should 
be officially accepted/adopted by 
the Woodbury Board of Selectman 
and referenced in the Town Plan.

Connect with Regional Chamber of 
Commerce. Contact VT Travel & 
Tourism

•  Municipal Planning 
Grant (9/2016)
•  Building Communities 
Grant Program
•  Agency of Commerce 
and Community 
Development Funding 
Sources

Economic/ 
Employment 
Promotion
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1) See funding options narrative as set forth in Section 5.6 "Funding Sources" of the report. Note funding sources and grant programs are subject to change.

 

 Recommendations & Implementation *Note: Phase II Scope of Work as listed in 
Landworks Phase II Proposal Woodbury Community Planning Project
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Recommendations Potential Partners Possible Funding Source Notes

√ 25%

Develop stronger connections and links 
to trail networks, water-based resources 
and the Town Forest / Develop schematic 
plans and visual simulations for village 
improvements 

Village Study Committee / 
Regional Planning 
Commission (CVRPC) / 
Planning Consultant

 •  Municipal Planning 
Grant (9/2016)                   
•  VT Trails & Greenways 
Program
•  RCP Programs
•  YCC assistance for trail 
construction
•  Woodbury Fund

 

*   
Town to purchase the Woodbury Country 
Store.

Woodbury/FEMA

 •  FEMA
 •  Bond Issue/Capital 
Budget
•  Preservation Trust 
(Village Historic 
Preservation)

 

*
 Select preferred Fire Station location 
based on findings and recommendations 
from Phase I. 

Village Study 
Committee/Fire 
Department

*  

Conduct an engineering study/ 
environmental assessment/cost estimate  
of the two potential Fire Station locations, 
and identify and site specific permitting 
requirements.

Village Study 
Committee/Fire 
Department/Planning & 
Engineering Consultant

√
Develop detailed site and architectural 
design for Fire Station.

Village Study 
Committee/Fire 
Department/Planning, 
Engineering & Architecture 
Consultant

*
Identify streetscape layout preferences 
based on preliminary design concepts 
developed in Phase I.

Village Study Committee 

√
Develop final schematic plans including 
recommendations for storm water and 
water management improvements.

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

*    

Complete replacement of the Buck Lake 
Stream Culvert under Rt 14.  Coordinate 
culvert improvement(s) with future village 
water supply, sewage, and stormwater 
design enhancements associated with 
fire station, village streetscape and 
potential infill development.

Village Study 
Committee/Engineering & 
Planning 
Consultant/Regional 
Planning 
Commission/VTRANS

* √ 25% √
Work with VTRANS to restripe Route 14 for 
bikes or bike lanes

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

√ 10%
Coordinate with and review refined 
schematic proposal with VTRANS.

Village Study 
Committee/Planning 
Consultant/VTrans/ 
Regional Planning 
Commission

√
Detailed study of locations for community 
wastewater and public water supply 
improvements.   Determine options. 

Village Study 
Committee/Planning & 
Engineering 
Consultant/Private Owners

√
Develop cost estimates for proposed 
improvements.

Village Study 
Committee/Planning & 
Engineering Consultant

* √ 50%
Identify funding sources for 
implementation.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

* √ 25% √
Planning for and implementation options 
to enhance resiliency with green 
infrastructure.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

• VT DEC Watershed 
Programs                            
• VT DEC Green 
Infrastructure Program  

Design rain gardens, bio-swales and 
associated infrastructure

* Incorporate Town Plan recommendations 
identified in Phase I

Planning 
Commission/Regional 
Planning Commission

*
Adopt revised Town Plan.
This Town Plan to include or reference the 
Woodbury Community Planning Project - 
Final Report in the Town Plan. 

Planning 
Commission/Regional 
Planning Commission

* Apply for Village Center Designation 
(Selectboard Approval required)

Planning 
Commission/Selectboard

√
Develop and adopt Planning and Design 
Guidelines for future village development 
as part of zoning changes

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Explore and consider extension of the 
village boundaries. 

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

* √ 25% √

Revise village center zoning to address 
increased density and the future 
possibility of developing water / 
wastewater infrastructure

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Develop an economic profile for 
Woodbury including a summary of 
economic data.

Village Study 
Committee/Planning & 
Economic Consultant

√
Develop options for economic 
enhancements including business market 
targets.

Village Study 
Committee/Planning & 
Economic Consultant

√
Identify short & long term strategies for 
business and commercial development.

Village Study 
Committee/Planning & 
Economic Consultant

√
Create a "Woodbury Economic 
Development Prospectus."

Village Study 
Committee/Planning & 
Economic Consultant

Select and purchase website domain 
name and select website host (see Phase 
I suggestions).

Selectboard/Town Clerk

√
Implement Website with project 
promotion materials.  

Village Study 
Committee/Town Clerk

√
Conduct community workshops for 
brainstorming related to economic, 
employment, and promotion of the town.

Village Study 
Committee/Planning 
Consultant

•  Bond Issue/Capital 
Budget
•  Town operating budget-
dedicated funds for 
match study
•  Private fundraising
•  Farmer's Home 
Administration Rural 
Development Center
•  Senator Leahy/Sanders 
Office

Fire Station Feasibility 
Study

Public Process •  Municipal Planning 
Grant (9/2016)

Village Planning & 
Design 

Streetscape Design & 
Infrastructure 
Planning

 •  Municipal Planning 
Grant (9/2016) 
•  VTrans Bicycle and 
Pedestrian Program
•  VTrans Transportation 
Alternatives program
•  ACCD & VTrans Strong 
Communities, Betters 
Connections Grant 
Program (1/2016)              
•  DEC Watershed Grants
• VT ANR Urban Forestry 
Grants
•  Woodbury Fund
•  ACCD Grant Programs

Town Plan, Zoning, & 
Land Use

REVISIONS/ADDITIONS

•  Town operating budget 
for PC
•  Municipal Planning 
Grant (9/2016)                   
•  Village Committee 
Fundraising

• Village Center designation opens 
up opportunities for state funding 
and technical assistance 
opportunities, including tax credits 
and priority designation for grants  
(e.g. municipal planning, VTrans, 
ANR, CDGB).
•  The Woodbury Community 
Planning Project - Final Report should 
be officially accepted/adopted by 
the Woodbury Board of Selectman 
and referenced in the Town Plan.

Connect with Regional Chamber of 
Commerce. Contact VT Travel & 
Tourism

•  Municipal Planning 
Grant (9/2016)
•  Building Communities 
Grant Program
•  Agency of Commerce 
and Community 
Development Funding 
Sources

Economic/ 
Employment 
Promotion

1) See funding options narrative as set forth in Section 5.6 "Funding Sources" of the report. Note funding sources and grant programs are subject to change.

 

 Recommendations & Implementation *Note: Phase II Scope of Work as listed in 
Landworks Phase II Proposal Woodbury Community Planning Project
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Recommendations Potential Partners Possible Funding Source Notes

√ 25%

Develop stronger connections and links 
to trail networks, water-based resources 
and the Town Forest / Develop schematic 
plans and visual simulations for village 
improvements 

Village Study Committee / 
Regional Planning 
Commission (CVRPC) / 
Planning Consultant

 •  Municipal Planning 
Grant (9/2016)                   
•  VT Trails & Greenways 
Program
•  RCP Programs
•  YCC assistance for trail 
construction
•  Woodbury Fund

 

*   
Town to purchase the Woodbury Country 
Store.

Woodbury/FEMA

 •  FEMA
 •  Bond Issue/Capital 
Budget
•  Preservation Trust 
(Village Historic 
Preservation)

 

*
 Select preferred Fire Station location 
based on findings and recommendations 
from Phase I. 

Village Study 
Committee/Fire 
Department

*  

Conduct an engineering study/ 
environmental assessment/cost estimate  
of the two potential Fire Station locations, 
and identify and site specific permitting 
requirements.

Village Study 
Committee/Fire 
Department/Planning & 
Engineering Consultant

√
Develop detailed site and architectural 
design for Fire Station.

Village Study 
Committee/Fire 
Department/Planning, 
Engineering & Architecture 
Consultant

*
Identify streetscape layout preferences 
based on preliminary design concepts 
developed in Phase I.

Village Study Committee 

√
Develop final schematic plans including 
recommendations for storm water and 
water management improvements.

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

*    

Complete replacement of the Buck Lake 
Stream Culvert under Rt 14.  Coordinate 
culvert improvement(s) with future village 
water supply, sewage, and stormwater 
design enhancements associated with 
fire station, village streetscape and 
potential infill development.

Village Study 
Committee/Engineering & 
Planning 
Consultant/Regional 
Planning 
Commission/VTRANS

* √ 25% √
Work with VTRANS to restripe Route 14 for 
bikes or bike lanes

Village Study 
Committee/Regional 
Planning Commission/ 
Planning & Engineering 
Consultant/VTrans

√ 10%
Coordinate with and review refined 
schematic proposal with VTRANS.

Village Study 
Committee/Planning 
Consultant/VTrans/ 
Regional Planning 
Commission

√
Detailed study of locations for community 
wastewater and public water supply 
improvements.   Determine options. 

Village Study 
Committee/Planning & 
Engineering 
Consultant/Private Owners

√
Develop cost estimates for proposed 
improvements.

Village Study 
Committee/Planning & 
Engineering Consultant

* √ 50%
Identify funding sources for 
implementation.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

* √ 25% √
Planning for and implementation options 
to enhance resiliency with green 
infrastructure.

Village Study 
Committee/Planning 
Consultant/Regional 
Planning 
Commission/VTrans

• VT DEC Watershed 
Programs                            
• VT DEC Green 
Infrastructure Program  

Design rain gardens, bio-swales and 
associated infrastructure

* Incorporate Town Plan recommendations 
identified in Phase I

Planning 
Commission/Regional 
Planning Commission

*
Adopt revised Town Plan.
This Town Plan to include or reference the 
Woodbury Community Planning Project - 
Final Report in the Town Plan. 

Planning 
Commission/Regional 
Planning Commission

* Apply for Village Center Designation 
(Selectboard Approval required)

Planning 
Commission/Selectboard

√
Develop and adopt Planning and Design 
Guidelines for future village development 
as part of zoning changes

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Explore and consider extension of the 
village boundaries. 

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

* √ 25% √

Revise village center zoning to address 
increased density and the future 
possibility of developing water / 
wastewater infrastructure

Planning Commission/ 
Regional Planning 
Commission/ Planning 
Consultant

√
Develop an economic profile for 
Woodbury including a summary of 
economic data.

Village Study 
Committee/Planning & 
Economic Consultant

√
Develop options for economic 
enhancements including business market 
targets.

Village Study 
Committee/Planning & 
Economic Consultant

√
Identify short & long term strategies for 
business and commercial development.

Village Study 
Committee/Planning & 
Economic Consultant

√
Create a "Woodbury Economic 
Development Prospectus."

Village Study 
Committee/Planning & 
Economic Consultant

Select and purchase website domain 
name and select website host (see Phase 
I suggestions).

Selectboard/Town Clerk

√
Implement Website with project 
promotion materials.  

Village Study 
Committee/Town Clerk

√
Conduct community workshops for 
brainstorming related to economic, 
employment, and promotion of the town.

Village Study 
Committee/Planning 
Consultant

•  Bond Issue/Capital 
Budget
•  Town operating budget-
dedicated funds for 
match study
•  Private fundraising
•  Farmer's Home 
Administration Rural 
Development Center
•  Senator Leahy/Sanders 
Office

Fire Station Feasibility 
Study

Public Process •  Municipal Planning 
Grant (9/2016)

Village Planning & 
Design 

Streetscape Design & 
Infrastructure 
Planning

 •  Municipal Planning 
Grant (9/2016) 
•  VTrans Bicycle and 
Pedestrian Program
•  VTrans Transportation 
Alternatives program
•  ACCD & VTrans Strong 
Communities, Betters 
Connections Grant 
Program (1/2016)              
•  DEC Watershed Grants
• VT ANR Urban Forestry 
Grants
•  Woodbury Fund
•  ACCD Grant Programs

Town Plan, Zoning, & 
Land Use

REVISIONS/ADDITIONS

•  Town operating budget 
for PC
•  Municipal Planning 
Grant (9/2016)                   
•  Village Committee 
Fundraising

• Village Center designation opens 
up opportunities for state funding 
and technical assistance 
opportunities, including tax credits 
and priority designation for grants  
(e.g. municipal planning, VTrans, 
ANR, CDGB).
•  The Woodbury Community 
Planning Project - Final Report should 
be officially accepted/adopted by 
the Woodbury Board of Selectman 
and referenced in the Town Plan.

Connect with Regional Chamber of 
Commerce. Contact VT Travel & 
Tourism

•  Municipal Planning 
Grant (9/2016)
•  Building Communities 
Grant Program
•  Agency of Commerce 
and Community 
Development Funding 
Sources

Economic/ 
Employment 
Promotion
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APPENDIX 1 
EXISTING CONDITIONS:  AERIAL & VILLAGE BASE MAP

Village of Woodbury - Community Planning 2015
Existing Conditions Base Map

Date | 5.21.2015

LandWorks | Middlebury, VT | 802.388.3011
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Key photograph locations are shown on this map.

APPENDIX 2 
PHOTO INVENTORY 
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APPENDIX 3 
VANR WETLAND & SOILS MAPPING: VILLAGE DISTRICT
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merchantability, or fitness for a particular use, nor are any such warranties to be implied with respect to the data on this map.
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APPENDIX 3 
VANR WETLAND & SOILS MAPPING: NORTH PARCEL -  NEW FIRE STATION OPTION
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merchantability, or fitness for a particular use, nor are any such warranties to be implied with respect to the data on this map.
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APPENDIX 4
VILLAGE PLANNING & DESIGN CONCEPTS 3D MODELING -  EXISTING CONDITIONS

Village of Woodbury - Planning and Design Concepts | Existing Conditions
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APPENDIX 4
VILLAGE PLANNING & DESIGN CONCEPTS 3D MODELING -  INFILL & DENSITY OPTIONS

Village of Woodbury - Planning and Design Concepts | Infill and Density Options
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APPENDIX 4 
VILLAGE PLANNING & DESIGN CONCEPTS 3D MODELING -  VILLAGE ENHANCEMENT

BIKE ROUTE CONTINUES TO TOWN 
BOAT LAUNCH AREA

STREETSCAPE ENHANCEMENTS
 LIGHTING
 LANDSCAPE
 SIGNAGE
 PUBLIC GREEN SPACE

BIKE ROUTE IN VILLAGE DISTRICT

OPTION FOR FIRE STATION SITE

VILLAGE CENTER COMPLEX

ACCESS MANAGEMENT AREA
PUBLIC GREEN

BOARDWALK/INTERPRETATION @ 
KINGSBURY BROOK ACCESS

CONNECTION TO TOWN FOREST / 
TRAIL SYSTEM

Village of Woodbury - Planning and Design Concepts | Village Enhancement
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APPENDIX 5 
VILLAGE INFILL & STREETSCAPE STUDIES:  SCHEME A
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APPENDIX 5 
VILLAGE INFILL & STREETSCAPE STUDIES:  SCHEME B

Village of Woodbury - VILLAGE INFILL & STREETSCAPE STUDY: SCHEME B 
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APPENDIX 5
VILLAGE INFILL & STREETSCAPE STUDIES:  SCHEME C

Village of Woodbury - VILLAGE INFILL & STREETSCAPE STUDY: SCHEME C
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APPENDIX 5 
TYPICAL STREETSCAPE IMPROVEMENT DETAILS:  SCHEME A

Date | 7.28.2015

LandWorks | Middlebury, VT | 802.388.3011

Village of Woodbury - Typical Street Improvements
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APPENDIX 5 
TYPICAL STREETSCAPE IMPROVEMENT DETAILS:  SCHEME B

Date | 7.28.2015

LandWorks | Middlebury, VT | 802.388.3011

Village of Woodbury - Typical Street Improvements
ALL DIMENSIONS AND LOCATIONS ARE APPROXIMATE
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APPENDIX 6 
FIRE STATION FEASIBILITY STUDY:  RENOVATE EXISTING -  OPTION 1 

Date | 7.2.2015

LandWorks | Middlebury, VT | 802.388.3011Existing Conditions Base Map  
Village of Woodbury - Fire Station Feasibility Study: OPTION 1- RENOVATE EXISTING FIRE STATION SITES
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APPENDIX 6
FIRE STATION FEASIBILITY STUDY:  RENOVATE EXISTING -  OPTION 1 
Woodbury Fire Station Feasibility Matrix  7.28.15

DRAFT FOR REVIEW

1 of 1
LandWorks

Middlebury , VT

Woodbury Fire Station Feasibility Matrix

OPTION 1: RENOVATE EXISTING FIRE STATION SITES: Rt 14 STATION  & VALLEY LAKE RD BUILDING (3922 SF)

KEY EVALUATION CRITERIA ADVANTAGES DISADVANTAGES

Vehicular Circulation & Public Safety •Conflicts between public vehicular and pedestrian circulation, & 
emergency vehicles.  

•Poorly defined circulation. Significant spatial constraints limits 
improvements.

Parking Requirements (20 spaces)  •Proposed parking lot across from RT 14 Fire Station at the former 
Woodbury Country Store site (10 spaces)

•On-site parking at RT 14 site and Valley Lake Rd site insufficient.

•Due to significant spatial constraints, parking expansion not possible at 
either site.

•Existing parking at RT 14 is shared with  Post Office (6-8 spaces)
Building Functionality (3922 SF max)

1985 SF  (single story) RT 14 Fire Station
1937 SF  (single story) Valley Lake Rd Bldg.

•Insufficient space. Minimum requested 6,000 SF. 

•Expansion of RT 14 site from 1985 SF to max 2800 SF (single story) would 
eliminate on-site parking. Expansion limited by parcel site and 
surrounding development.

•RT 14 station "too narrow and ceiling too low." Addition of second story 
would not resolve this.

•Footprint expansion or redevelopment of Valley Lake Rd facility for 
emergency fleet not possible due to parcel size/site constraints.  

Utilities & Infrastructure
On-site water well & waste water disposal •Use existing shared well & septic.  
On-site 20,000 gallon water storage tank •Potential for accommodating this under parking. To be confirmed.
On-site backup generator •Use existing generator

Proximity to Village Center •Remaining within the Village contributes to sense of village center 
identity.

•Greater circulation conflicts with public  during emergency responses

Flood Risk /Drainage •Existing Fire Station site is within a Class II wetland, and is subject to 
flooding.

Economic Feasibility •Potentially the most cost effective option. •Long term compromised functionality and limits any future expansion 
needs.

Permitting Requirements •Existing conditions. Potential less permitting requirements/complications
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APPENDIX 6 
FIRE STATION FEASIBILITY STUDY:  NEW VILLAGE SITE & RENOVATE EXG.  STATION -  OPTION 2A  

Date | 7.2.2015

LandWorks | Middlebury, VT | 802.388.3011Existing Conditions Base Map  
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APPENDIX 6 
FIRE STATION FEASIBILITY STUDY:  NEW VILLAGE SITE & RENOVATE EXG.  STATION -  OPTION 2A  
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APPENDIX 6 
FIRE STATION FEASIBILITY STUDY:  NEW VILLAGE SITE & RENOVATE EXG.  STATION -  OPTION 2B  
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APPENDIX 6 
FIRE STATION FEASIBILITY STUDY:  NEW VILLAGE SITE & RENOVATE EXG.  STATION -  OPTION 2  Woodbury Fire Station Feasibility Matrix  7.28.15

DRAFT FOR REVIEW

1 of 1
LandWorks

Middlebury , VT

Woodbury Fire Station Feasibility Matrix

KEY EVALUATION CRITERIA ADVANTAGES DISADVANTAGES

Vehicular Circulation & Public Safety •Allows for clearly delineated parking for Village store & Town Hall.

•New layout significantly reduced vehicular and pedestrian conflicts.

•Improved site lines for emergency vehicles.

•Potential conflicts with vehicles entering Town Hall/ Village Store 
parking area, and pedestrians at cross walks along RT 14 still exist.

Parking Requirements (20 spaces)  •Sufficient parking available between new site parking, potential adjacent 
site parking, and shared Post Office parking.

Fire Station parking divided between three sites.

Building Functionality (7035 SF)

1985 SF  (single story) RT 14 Fire Station
5050 SF  (single story) Valley Lake Rd Bldg.

•SF requirements met. 

•Emergency fleet/equipment and supplemental space accommodated. 

•Potential drive through stall layout significantly improves functionality.

•Use is split between two buildings

Utilities & Infrastructure
On-site water well & waste water 
disposal 

•Use existing well and septic for RT 14 station. •Potentially insufficient space for septic at new site (use holding tank and 
have it pumped)

On-site 20,000 gallon water storage tank •Potential for accommodating this under parking. To be confirmed.
On-site backup generator •Use of existing generator for existing RT 14 site. •Requires new generator for the new station.

Proximity to Village Center •Remaining within the Village contributes to sense of village center 
identity.

•New Fire Station site contributes to the streetscape character of the 
village center.

•Greater circulation conflicts with public during emergency responses 
relative to site outside of Village.

Flood Risk /Drainage •New Fire Station site is outside of flood zone. •Existing Fire Station site is within a Class II wetland, and is subject to 
flooding.

Economic Feasibility •Valley Lake Rd building is freed up for other use to potentially enhance 
village economic viability.

•Land cost $85,000.

Permitting Requirements •Given site constraints, building setback variance will most likely be 
required.

OPTION 2: DEVELOP NEW VILLAGE SITE AND RENOVATE RT 14 FIRE STATION FOR MEETINGS (7035 SF)
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APPENDIX 6 
FIRE STATION FEASIBILITY STUDY:  NEW SITE NORTH OF VILLAGE -  OPTION 3

Date | 7.2.2015

LandWorks | Middlebury, VT | 802.388.3011Existing Conditions Base Map  
Village of Woodbury - Fire Station Feasibility Study: OPTION 3 - DEVELOP NEW SITE NORTH OF THE VILLAGE
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APPENDIX 6 
FIRE STATION FEASIBILITY STUDY:  NEW SITE NORTH OF VILLAGE -  OPTION 3
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APPENDIX 6 
FIRE STATION FEASIBILITY STUDY:  NEW SITE NORTH OF VILLAGE -  OPTION 3Woodbury Fire Station Feasibility Matrix  7.28.15

DRAFT FOR REVIEW

1 of 1
LandWorks

Middlebury , VT

Woodbury Fire Station Feasibility Matrix

OPTION 1: RENOVATE EXISTING FIRE STATION SITES: Rt 14 STATION  & VALLEY LAKE RD BUILDING (3922 SF)

KEY EVALUATION CRITERIA ADVANTAGES DISADVANTAGES

Vehicular Circulation & Public Safety •Conflicts between public vehicular and pedestrian circulation, & 
emergency vehicles.  

•Poorly defined circulation. Significant spatial constraints limits 
improvements.

Parking Requirements (20 spaces)  •Proposed parking lot across from RT 14 Fire Station at the former 
Woodbury Country Store site (10 spaces)

•On-site parking at RT 14 site and Valley Lake Rd site insufficient.

•Due to significant spatial constraints, parking expansion not possible at 
either site.

•Existing parking at RT 14 is shared with  Post Office (6-8 spaces)
Building Functionality (3922 SF max)

1985 SF  (single story) RT 14 Fire Station
1937 SF  (single story) Valley Lake Rd Bldg.

•Insufficient space. Minimum requested 6,000 SF. 

•Expansion of RT 14 site from 1985 SF to max 2800 SF (single story) would 
eliminate on-site parking. Expansion limited by parcel site and 
surrounding development.

•RT 14 station "too narrow and ceiling too low." Addition of second story 
would not resolve this.

•Footprint expansion or redevelopment of Valley Lake Rd facility for 
emergency fleet not possible due to parcel size/site constraints.  

Utilities & Infrastructure
On-site water well & waste water disposal •Use existing shared well & septic.  
On-site 20,000 gallon water storage tank •Potential for accommodating this under parking. To be confirmed.
On-site backup generator •Use existing generator

Proximity to Village Center •Remaining within the Village contributes to sense of village center 
identity.

•Greater circulation conflicts with public  during emergency responses

Flood Risk /Drainage •Existing Fire Station site is within a Class II wetland, and is subject to 
flooding.

Economic Feasibility •Potentially the most cost effective option. •Long term compromised functionality and limits any future expansion 
needs.

Permitting Requirements •Existing conditions. Potential less permitting requirements/complications
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APPENDIX 7 
PROPOSED CONCEPTUAL WOODBURY SIGN DESIGN
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